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October 15, 2003 
Supersedes February 10, 2003 

 
BEFORE SUBMITTING YOUR BID 

 
1. Use pen and ink to complete the Bid. 
 
2. Have you signed and completed the Contract Agreement, Offer & Award Forms? 
 
3. As a minimum, the Bidder will submit a Bid Package consisting of the Notice to 

Contractors, the completed Acknowledgement of Bid Amendments & Submission of 
Bid Bond Validation Number form, the completed Schedule of Items, 2 copies of the 
completed Agreement, Offer, & Award form, a Bid Bond or Bid Guarantee, and any 
other Certifications or Bid Requirements listed in the Bid Book. 

 
4. Have you included prices for all Bid Items?  (“Zero is not considered a bid price.”) 
 
5. Have you included a bid guarantee?  Acceptable forms are: 
 

A. Bid Bond on the Department’s prescribed form for 5% of the Bid Amount.  
(Or forms that do not contain any significant variations from the Department’s 
forms as solely determined by the Department.) 

 
B. Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money 

Order or Negotiable Certificate of Deposit in the amount stated in the Notice to 
Contractors. 

 
6. If the written Bid is to be sent, Federal Express overnight delivery is suggested as the 

package is delivered directly to the DOT Headquarters Building in Augusta.  Other 
means, such as U.S. Postal Services’ Express Mail has proven not to be reliable. 

 
 
AND FOR FEDERAL AID PROJECTS 
 
 
7. Have you included your DBE Utilization commitment in the proper amounts and 

signed the DBE Certification? 
 
If you need further information regarding Bid preparation, call the DOT Contracts Section 
at (207)624-3430. 
 
For complete specifications regarding bidding requirements, refer to Section 102 of the 
Maine Department of Transportation, Standard Specifications, Revision December 2002. 
 
 
 
 



February 11, 2003 

NOTICE 
 
The Maine Department of Transportation is attempting to improve the way Bid 
Amendments/Addendums are handled, and allow for an electronic downloading of bid 
packages from our website, while continuing to maintain a planholders list.   
 
Prospective bidders, subcontractors or suppliers who wish to download a copy of the 
bid package and receive a courtesy notification of project specific bid amendments, 
must provide an email address to Diane Barnes at the MDOT Contracts mailbox at:  
MDOT.contracts@maine.gov.  Each bid package will require a separate request.  
Please provide us an email address, so we can maintain the planholders list that both 
the industry and MDOT uses.  
 
Additionally, the new Acknowledgement of Bid Amendment form will be placed in 
MDOT bid packages beginning with the 2/12/03 advertisements.  After that date, 
interested parties will be responsible for reviewing and retrieving the Bid Amendments 
from our web site, and acknowledging receipt and incorporating those Bid 
Amendments in their bids.  
 
The downloading of bid packages from the MDOT website is not the same as providing an 
electronic bid to the Department.  Electronic bids must be submitted via 
http://www.BIDX.com.  For information on electronic bidding contract Rebecca Pooler at 
rebecca.pooler@maine.gov.  
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STATE OF MAINE DEPARTMENT OF TRANSPORTATION 
Bid Guaranty-Bid Bond Form 

 
KNOW ALL MEN BY THESE PRESENTS THAT        
 
    , of the City/Town of    and State of   
 
as Principal, and                 as Surety, a 
 
Corporation duly organized under the laws of the State of               and having a usual place of 
 
Business in       and hereby held and firmly bound unto the Treasurer of 
 
the State of Maine in the sum of                     ,for payment which Principal and Surety bind 
 
themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.    
 
 
The condition of this obligation is that the Principal has submitted to the Maine Department of       
 
Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a       
 
part herein, to enter into a written contract for the construction of       
 
             
 
       and if the Department shall accept said bid  
 
and the Principal shall execute and deliver a contract in the form attached hereto (properly  
 
completed in accordance with said bid) and shall furnish bonds for this faithful performance of  
 
said contract, and for the payment of all persons performing labor or furnishing material in  
 
connection therewith, and shall in all other respects perform the agreement created by the  
 
acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full  
 
force, and effect. 
 
    Signed and sealed this  day of    20  
 
WITNESS:      PRINCIPAL: 
 
       By      
 
       By:      
 
       By:      
 
WITNESS      SURETY: 
       By      
 
       By:      
 
       Name of Local Agency:        



NOTICE 
 

For security and other reasons, all Bid Packages which are 
mailed, shall be provided in double (one envelope inside the 
other) envelopes. The Inner Envelope shall have the following 
information provided on it: 
 
 Bid Enclosed - Do Not Open 
 PIN: 
 Town: 
 Date of Bid Opening: 

Name of Contractor with mailing address and telephone 
number: 

 
In Addition to the usual address information, the Outer Envelope 
should have written or typed on it: 
 
 Double Envelope: Bid Enclosed 
 PIN: 
 Town: 
 Date of Bid Opening: 
 Name of Contractor: 

This should not be much of a change for those of you who 
use Federal Express or similar services. 

 
Hand-carried Bids may be in one envelope as before, and should 
be marked with the following infrormation: 
 
 Bid Enclosed: Do Not Open 
 PIN: 
 Town: 
 Name of Contractor: 

October 16, 2001 



INSTRUCTIONS FOR PREPARING THE 
CONTRACTOR’S DISADVANTAGED BUSINESS 

ENTERPRISE UTILIZATION PLAN 
 
The Contractor Shall: 
 

1. Submit a completed Contractor’s Disadvantaged Business 
Enterprise Utilization Plan to the Contract’s Engineer by 4:30 
P.M. on the Bid day. 

 
2. Extend equal opportunity to MDOT certified DBE firms (as 

listed in MDOT’s DBE Directory of Certified Businesses) in the 
selection and utilization of Subcontractors and Suppliers. 

 
SPECIFIC INSTRUCTIONS FOR COMPLETING THE FORM: 
 
Insert Contractor name, the name of the person(s) preparing the form, and 
that person(s) telephone and fax number. 
 
Provide total Bid price, Federal Project Identification Number, and 
location of the Project work. 
 
In the columns, name each DBE firm to be used, provide the Unit or Item 
cost of the Work/Product to be provided by the DBE firm, give a brief 
description of the Work, and the dollar value of the Work. 
 
If no DBE firm is to be utilized, the Contractor must document the 
reason(s) why no DBE firms are being used. Specific supporting evidence 
of good faith efforts taken by Contractors to solicit DBE Bidders must be 
attached. This evidence, as a minimum, includes phone logs, e-mail 
and/or mail DBE solicitation records, and the documented results of these 
solicitations. 



 

 

NOTICE 
 

The Department has revised the Disadvantaged Business 
Enterprise Proposed Utilization form and the procedure that has 
been used for the past several months for Contractors to submit 
the form. 
 
The Apparent Low Bidder now must submit the form by close of 
Business (4:30 P.M.) on Bid day. 
 
The new Contractor’s Disadvantaged Business Enterprise 
Proposed Utilization Plan form contains additional information 
that is required by USDOT. 
 
The Disadvantaged Business Enterprise Proposed Utilization 
Plan form will no longer be used. The new Contractor’s 
Disadvantaged Business Enterprise Proposed Utilization Plan 
form must be used. 
 
A copy of the new Contractor’s Disadvantaged Business 
Enterprise Proposed Utilization Plan and instructions for 
completing it are attached. 
 
Note: Questions about DBE firms, or to obtain a printed copy of 
the DBE Directory, contact Equal Opportunity at (207) 624-3066. 
 
MDOTs DBE Directory of Certified firms can also be obtained at 
http://www.state.me.us/mdot/humnres/o_equalo/cdwbed_h.htm 
 

http://www.state.me.us/mdot/humnres/o_equalo/cdwbed_h.htm


NOTICE 
 

Bidders: 
 
Please use the attached “Request for Information” form when 
faxing questions and comments concerning specific Contracts 
that have been Advertised for Bid. Include additional numbered 
pages as required. 



State of Maine 
Department of Transportation 

 

REQUEST FOR INFORMATION 
   Date _______________     Time __________ 
 
Information Requested:                PIN:  __________  Town(s):  _________________________ 

____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________ 
Request by:  _______________________________  Phone: (______)_____________________ 
Bid Date:  _________________________________  Fax:  (_____)________________________ 
Complete top portion of form and transmit to the number listed in the Notice to Contractors  

RFI No: ________   RFI received: __________________________________________ 

Response:____________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________ 
    

  Response By:________________________________  Date: __________________ 



CONTRACTOR’S DISADVANTAGED BUSINESS ENTERPRISE 
PROPOSED UTILIZATION PLAN 

 
Low Bidder shall furnish completed form to Contracts Section by 4:30 P.M. on Bid Opening day. 

 
 

TO:   MDOT Contracts Section   Contractor: ______________________________ 
 16 State House Station,   Prepared by: _____________________________ 
 Augusta, Me 04333-0016 
 or      Telephone: _____________ Fax: ____________ 
 Fax: 207-624-3431 
 
BID PRICE: $____________FEDERAL PROJECT #____________LOCATION: _____________ 
 

TOTAL DBE PARTICIPATION AS A PERCENT OF TOTAL BID PRICE = _______% 
 
 

DBE Firm* Unit/Item Cost Unit # Description of work & 
Item Number 

Actual $ 
Value 

     
     
     
     
     
     
     
     
     

     
                                                                                       Total >  

 
If no DBE firm(s) are used, bidder must document efforts made to secure DBE participation and attach 
supporting evidence of this effort: 
__________________________________________________________________________________________
_________________________________________________________________________________________. 
 
Examples:  Bidder relies wholly upon low quote subcontractor section, DBE firm(s) were not low quote.  
No DBE firms bid. 
 

*Only DBE firms certified by MDOT prior to bidding can be utilized by Contractor for DBE credit. 
Directory of certified DBEs is available on MDOT’s website: www.state.me.us/mdot 

 
 
Equal Opportunity Use: 
 
Plan received ___/___/___ Verified by: ____________________ Action: ____________________ 
 
 



 

 

MAINE DEPARTMENT OF 
TRANSPORTATION 

 
Certified Disadvantaged and Women Business Enterprise 
 
 
 
 DBE DIRECTORY - MINORITY OWNED 
 
 WBE DIRECTORY - WOMEN OWNED 
 
 
  
 
 WEBSITE FOR DIRECTORY CAN BE FOUND AT: 
http://www.state.me.us/mdot/humnres/o_equalo/cdwbed_h.htm 
 
 

It is the responsibility of the Contractor to access the 
DBE Directory at this site in order to have the most 
current listings. 

 

http://www.state.me.us/mdot/humnres/o_equalo/cdwbed_h.htm




Sherman, Stacyville, Patten, Millinocket, Medway, T1 R5 WELS and Silver Ridge township  
PINS 11260.00, 11261.00, 11343.00, 11959.00 

  October 29, 2003 
Supercedes June 26, 2003 
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SPECIAL PROVISION 102.7.3 

ACKNOWLEDGMENT OF BID AMENDMENTS 
&  

SUBMISSION OF BID BOND VALIDATION NUMBER (IF APPLICABLE) 
 
With this form, the Bidder acknowledges its responsibility to check for all 

Amendments to the Bid Package. For each Project under Advertisement, Amendments are 
located at http://www.state.me.us/mdot/comprehensive-list-projects/project-information.php 
It is the responsibility of the Bidder to determine if there are Amendments to the Project, to 
download them, and to incorporate them into their Bid Package. The Maine DOT will not 
post Bid Amendments any later than noon the day before Bid opening. 

 
Amendment Number Date 

  
  
  
  
  
  
  
  
  
  

 
 

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has 
received all of the above referenced Amendments to the Bid Package. Failure to 
acknowledge receipt of all Amendments to the Bid Package will be considered a Non-curable 
Bid Defect in accordance with Section 102.11.1 of the Standard Specifications, Revision of 
December 2002. 

 
                         CONTRACTOR 
 
          ____         ________________ __ 
   Date     Signature of authorized representative            
 
          _____________________________    
                                 (Name and Title Printed) 

 
 
 
 
Bid Bond Validation Number _____________________________________ 
(Applicable to annual bid bonds or electronic bid bonds.) 



 
 
 
                       MAINE DEPARTMENT OF TRANSPORTATION 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                   BID 
 
 
 
 
 
       DATE OF OPENING :                           CALL ORDER : 
 
                        CONTRACT ID : 011260.00 
 
                                PROJECTS 
                        ------------------------------ 
                               STP-A126(000)X 
                               STP-1126(100)X 
                               STP-1134(300)X 
                               IM-95-1195(900)E 
 
               COUNTY : AROOSTOOK 
                        PENOBSCOT 



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           1 
                                                               DATE:      040122 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 011260.00         PROJECT(S): STP-A126(000)X 
                                            STP-1126(100)X 
                                            STP-1134(300)X 
                                            IM-95-1195(900)E 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
 
 SECTION 0001  HIGHWAY ITEMS 
 
 ------------------------------------------------------------------------------- 
      |202.202 REMOVING         |               |          |     |          | 
  0010|PAVEMENT SURFACE         |       1350.000|          |     |          | 
      |                         |SY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |202.203 PAVEMENT BUTT    |               |          |     |          | 
  0020|JOINTS                   |       2180.000|          |     |          | 
      |                         |SY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |204.20 ADD SHOULDER      |               |          |     |          | 
  0030|AGGREGATE TO EXISTING    |      47680.000|          |     |          | 
      |SHOULDER, PLAN QUANTITY  |SY             |          |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |304.103 AGGREGATE        |               |          |     |          | 
  0040|SUBBASE - GRAVEL (TRUCK  |        280.000|          |     |          | 
      |MEASURE)                 |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |403.209 HOT MIX ASPHALT  |               |          |     |          | 
  0050|9.5 MM HMA   (SIDEWALKS, |        500.000|          |     |          | 
      |DRIVES, INCIDENT ALS)    |T              |          |     |          | 
 ------------------------------------------------------------------------------- 
      |403.210 HOT MIX ASPHALT  |               |          |     |          | 
  0060|9.5 MM HMA               |      17360.000|          |     |          | 
      |                         |T              |          |     |          | 
 ------------------------------------------------------------------------------- 
      |403.212 HOT MIX ASPHALT  |               |          |     |          | 
  0070|4.75 MM HMA              |      12940.000|          |     |          | 
      |                         |T              |          |     |          | 
 ------------------------------------------------------------------------------- 
      |409.15 BITUMINOUS TACK   |               |          |     |          | 
  0080|COAT APPLIED             |      10840.000|          |     |          | 
      |                         |G              |          |     |          | 
 ------------------------------------------------------------------------------- 
      |411.10 UNTREATED         |               |          |     |          | 
  0090|AGGREGATE SURFACE COURSE |       1010.000|          |     |          | 
      |(TRUCK MEASURE)          |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           2 
                                                               DATE:      040122 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 011260.00         PROJECT(S): STP-A126(000)X 
                                            STP-1126(100)X 
                                            STP-1134(300)X 
                                            IM-95-1195(900)E 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |411.12 CRUSHED STONE     |               |          |     |          | 
  0100|SURFACE                  |         20.000|          |     |          | 
      |                         |T              |          |     |          | 
 ------------------------------------------------------------------------------- 
      |604.182 CLEAN EXISTING   |               |          |     |          | 
  0110|CATCH BASIN AND MANHOLE  |         28.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |605.09 6 INCH UNDERDRAIN |               |          |     |          | 
  0120|TYPE B                   |        300.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |627.76 TEMPORARY PVMT.   |               |          |     |          | 
  0130|MARK LINE, W OR YELLOW   |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |629.05 HAND LABOR,       |               |          |     |          | 
  0140|STRAIGHT TIME            |         25.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.10 AIR COMPRESSOR    |               |          |     |          | 
  0150|(INCLUDING OPERATOR)     |         25.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.11 AIR TOOL          |               |          |     |          | 
  0160|(INCLUDING OPERATOR)     |         25.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.12 ALL PURPOSE       |               |          |     |          | 
  0170|EXCAVATOR (INCLUDING     |         30.000|          |     |          | 
      |OPERATOR)                |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.14 GRADER (INCLUDING |               |          |     |          | 
  0180|OPERATOR)                |         20.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.172 TRUCK - LARGE    |               |          |     |          | 
  0190|(INCLUDING OPERATOR)     |         45.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           3 
                                                               DATE:      040122 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 011260.00         PROJECT(S): STP-A126(000)X 
                                            STP-1126(100)X 
                                            STP-1134(300)X 
                                            IM-95-1195(900)E 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |639.19 FIELD OFFICE TYPE |               |          |     |          | 
  0200|B                        |          1.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |643.86 TRAFFIC SIGNAL    |               |          |     |          | 
  0210|LOOP DETECTORS           |          2.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.38 FLAGGER           |               |          |     |          | 
  0220|                         |       3530.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.39 WORK ZONE TRAFFIC |               |          |     |          | 
  0230|CONTROL                  |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |659.10 MOBILIZATION      |               |          |     |          | 
  0240|                         |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |                                         |                           | 
      | SECTION 0001 TOTAL                      |                           | 
------------------------------------------------------------------------------- 
      |                                         |                           | 
      | TOTAL BID                               |                           | 
 ------------------------------------------------------------------------------- 
 



 

CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________                                                                  
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, STP-A126(000)X, PIN 
11260.00; STP-1126(100)X, PIN 11261.00; STP-1134(300)X, PIN 11343.00; IM-
95-1195(900)E, PIN 11959.00, for the Hot Mix Asphalt Overlay in the towns of Sherman, 
Stacyville, Patten, Millinocket, Medway, T1 R5 WELS and Silver Ridge township, 
Counties of Aroostook and Penobscot, Maine.  The Work includes construction, 
maintenance during construction, warranty as provided in the Contract, and other 
incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before 
August 13, 2004.  Further, the Department may deduct from moneys otherwise due the 
Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002.   
 
 
 



 

 
C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ______________________________________________    _ 
___________________________________________________________________                              
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002 as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds.   It is agreed and understood that this Contract will be 
governed by the documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications Revision of December 2002 (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 

 
 
 
 
 
 
 
 



 

F.     Offer. 
 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications Revision of December 2002, Standard Details Revision of December 
2002 as updated through advertisement, Supplemental Specifications, Special 
Provisions, Contract Agreement; and Contract Bonds contained herein for construction 
of: STP-A126(000)X, PIN 11260.00; STP-1126(100)X, PIN 11261.00; STP-
1134(300)X, PIN 11343.00; IM-95-1195(900)E, PIN 11959.00, for the Hot Mix Asphalt 
Overlay in the towns of Sherman, Stacyville, Patten, Millinocket, Medway, T1 R5 
WELS and Silver Ridge township, Counties of Aroostook and Penobscot, State of 
Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work on the date specified in the Engineer’s “Notice to 
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision 
of  December 2002 and complete the Work within the time limits given in the Special 
Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
by 4:30pm on the day of bid opening to the Contracts Engineer.   

  



 

Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
 
Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: David A. Cole, Commissioner 
 
       
          Witness 
 
 
 



 

CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________                                                                  
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, STP-A126(000)X, PIN 
11260.00; STP-1126(100)X, PIN 11261.00; STP-1134(300)X, PIN 11343.00; IM-
95-1195(900)E, PIN 11959.00, for the Hot Mix Asphalt Overlay in the towns of Sherman, 
Stacyville, Patten, Millinocket, Medway, T1 R5 WELS and Silver Ridge township, 
Counties of Aroostook and Penobscot, Maine.  The Work includes construction, 
maintenance during construction, warranty as provided in the Contract, and other 
incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before 
August 13, 2004.  Further, the Department may deduct from moneys otherwise due the 
Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002.   
 
 
 



 

 
C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ______________________________________________    _ 
___________________________________________________________________                              
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002 as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds.   It is agreed and understood that this Contract will be 
governed by the documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications Revision of December 2002 (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 

 
 
 
 
 
 
 
 



 

F.     Offer. 
 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications Revision of December 2002, Standard Details Revision of December 
2002 as updated through advertisement, Supplemental Specifications, Special 
Provisions, Contract Agreement; and Contract Bonds contained herein for construction 
of: STP-A126(000)X, PIN 11260.00; STP-1126(100)X, PIN 11261.00; STP-
1134(300)X, PIN 11343.00; IM-95-1195(900)E, PIN 11959.00, for the Hot Mix Asphalt 
Overlay in the towns of Sherman, Stacyville, Patten, Millinocket, Medway, T1 R5 
WELS and Silver Ridge township, Counties of Aroostook and Penobscot, State of 
Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work on the date specified in the Engineer’s “Notice to 
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision 
of  December 2002 and complete the Work within the time limits given in the Special 
Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
by 4:30pm on the day of bid opening to the Contracts Engineer.   

  



 

Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
 
Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: David A. Cole, Commissioner 
 
       
          Witness 
 
 
 



 

CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at 1705 U.S. Route 202, 
Winthrop, Maine, with a mailing address at 16 State House Station, Augusta, Maine 04333-
0016, and _________(Name of the firm bidding the job)__________________                                                               
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___(address of the firm bidding the job)     _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN No. ____1224.00    
________________________________________________________________ , for 
the ________Hot Mix Asphalt Overlay       in the 
town/city of ________West Eastport                                , County of  
______Washington      , Maine.  The Work includes construction, maintenance during 
construction, warranty as provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before 
____November 15, 2003.  Further, the Department may deduct from moneys otherwise 
due the Contractor, not as a penalty, but as Liquidated Damages in accordance with 
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002.   
 
 
 



 

C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ____(Place bid here in alphabetical form such as One Hundred and 
Two dollars and 10 cents) ________________________________                                                               
$_ (repeat bid here in numerical terms, such as $102.10)__________ Performance 
Bond and Payment Bond each being 100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002, 
Supplemental Specifications, Special Provisions, Contract Agreement; and Contract 
Bonds.   It is agreed and understood that this Contract will be governed by the 
documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications Revision of December 2002 (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 

 
 
 
 
 
 
 

F.     Offer. 



 

 
The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications, Revision of December 2002, Standard Details Revision of December 
2002, Supplemental Specifications, Special Provisions, Contract Agreement; and 
Contract Bonds contained herein for construction of:  

 
 ________PIN  1234.00  West Eastport, Hot Mix Asphalt Overlay                        , 

State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, cashier’s 
check, certificate of deposit or U. S. Postal Money Order in the amount given in the 
“Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work on the date specified in the Engineer’s “Notice to 
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision of 
2002 and complete the Work within the time limits given in the Special Provisions of 
this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan by 
4:30pm on the day of bid opening to the Contracts Engineer.   

  
Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    



 

 
Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ ______________(Sign Here)_______________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____(Witness Sign Here)__       __ __________(Print Name Here)____________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
 
________________________________ __________________________________ 
                         Date                                        By: David A. Cole, Commissioner 
 
 
________________________________ 
       (Witness) 
 



 

 

      BOND # _____________________ 
 

CONTRACT PERFORMANCE BOND 
(Surety Company Form) 

 
KNOW ALL MEN BY THESE PRESENTS: That ______________________________ 
___________________ and the State of _________________________, as principal, 
and………………………………………............................................................................., 
a corporation duly organized under the laws of the State of ........................ and having a 
usual place of business ...................... .................................................................................., 
 as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum 
of ______________________________________ and 00/100 Dollars ($                    ), 
to be paid said Treasurer of the State of Maine or his successors in office, for which 
payment well and truly to be made, Principal and Surety bind themselves, their heirs, 
executors and administrators, successors and assigns, jointly and severally by these 
presents. 
 

The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
______________________ promptly and faithfully performs the Contract, then this 
obligation shall be null and void; otherwise it shall remain in full force and effect. 
 

The Surety hereby waives notice of any alteration or extension of time made by the State 
of Maine. 
 

Signed and sealed this .................................. day of ............................................, 20….. .  
 

WITNESSES: SIGNATURES: 
 CONTRACTOR: 
Signature....................................................     ..........................................…........................ 
Print Name Legibly ...................................     Print Name Legibly ...……......................... 
 SURETY: 
Signature ...................................................     .....……........................................................ 
Print Name Legibly ..................................     Print Name Legibly ..................................... 
SURETY ADDRESS: NAME OF LOCAL AGENCY: 
..................................................................      ADDRESS .................................................. 
..................................................................      ..……………............................................... 
..................................................................      .......…………….......................................... 
TELEPHONE...........................................      .......…………….......................................... 
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BOND # _______________________ 
 

CONTRACT PAYMENT BOND 
(Surety Company Form) 

 
KNOW ALL MEN BY THESE PRESENTS: That ______________________________  
_______________________ and the State of ______________________, as principal, 
and....................................................................….................................................................. 
a corporation duly organized under the laws of the State of .......................... and having a 
usual place of business in .....................…………………………………………………., 
as Surety, are held and firmly bound unto the Treasurer of the State of Maine for the use 
and benefit of claimants as herein below defined, in the sum of 
__________________________________________ and 00/100 Dollars ($                    ) 
for the payment whereof Principal and Surety bind themselves, their heirs, executors and 
administrators, successors and assigns, jointly and severally by these presents. 
 
The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
_________________________ promptly satisfies all claims and demands incurred for all 
labor and material, used or required by him in connection with the work contemplated  by 
said Contract, and fully reimburses the obligee for all outlay and expense which the 
obligee may incur in making good any default of said Principal, then this obligation shall 
be null and void; otherwise it shall remain in full force and effect. 

 
A claimant is defined as one having a direct contract with the Principal or with a 
Subcontractor of the Principal for labor, material or both, used or reasonably required for 
use in the performance of the contract. 
 
Signed and sealed this ............................. day of ...………......................................., 20 ... . 
WITNESS:     SIGNATURES: 
      CONTRACTOR: 
Signature……............................................     ......…............................................................. 
Print Name Legibly .........................……..     Print Name Legibly .…................................. 

SURETY: 
Signature....................................................      ...…............................................................... 
Print Name Legibly ..................................     Print Name Legibly .….................................. 
SURETY ADDRESS:    NAME OF LOCAL AGENCY: 
...…............................................................ ADDRESS …................................................ 
................................................................... …………….................................................... 
TELEPHONE ........................................... ………………................................................ 
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January 26, 1999 

1 of 1 

SPECIAL PROVISION 
PARTNERING 

 
The successful bidder will have the opportunity to enter into a cooperative partnership 
agreement with the State Department of Transportation for the contract.  The objective of 
this agreement is the effective completion of the work on time and to the standard of 
quality that will be a source of pride to both the State and the Contractor.  The partnering 
agreement will not affect the terms of the contract.  It is intended only to establish an 
environment of cooperation between the parties.  If the partnering agreement is accepted. 
 
1. Contractor shall select and provide a third-party facilitator to conduct the team 
building workshop for the Contractor and Department personnel.  Facilitator selection 
shall require Department concurrence.  The cost for the facilitator and his associated 
expenses will be shared equally by the Department on the next monthly estimate, 
following receipt of invoice(s) from the Contractor, on an extra work basis. 
 
2. Contractor and Department will exchange lists of the key personnel to be 
participants in the workshop.  The list will contain the name and job title of each person, 
a contact phone number, and the address for job related correspondence. 
 
3. The Contractor shall select the location and make all arrangements for space as 
required by facilitator, and for any meals required.  This cost to be shared equally. 
 
4. A working arrangement for the partnership will be agreed upon in writing at the 
workshop.  The arrangement will set out the mutually recognized goals and expectation 
of the parties. 
 
5. The Contractor and the Department agree to make an effort to maintain identified 
key personnel assigned to the work for its duration.  A timely notice by each shall be 
given if changes by either must be made. 
 
6. Project issues shall be processed in the manner agreed upon by the parties during 
the orientation. 
 
7. Follow-up workshops may be held periodically throughout the duration of the 
contract as agreed by the Contractor and the Department. 
 
8. The Partnering Agreement is not intended to be a legal document.  Failure by either 
party to follow the process identified will not be grounds for any claim under the contract. 
 
9. ARE YOU INTERESTED IN THIS OPPORTUNITY?  YES _____   NO _____ 
 













STP-A126(000)X
SHERMAN - PATTEN
Rte 11
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

249+00 Begin Project
p22 249+20 Begin gravel yard

249+27
paved drive 249+56

250+03 end gravel yard
250+34 gravel drive

paved drive 250+89
p23 251+07

252+43 gravel drive
252+72 s

p24 253+12
255+57 x-pipe

p25 255+73
256+69 f,e,

p26 258+13
260+25 begin guardrail

p27 260+70
261+94 x-pipe

f.e. 262+63
804 262+77

gravel drive 263+50
264+75 end guardrail

803 265+85
802 268+52

268+70 801
271+70 800

gravel drive 272+88
274+20 799
276+62 798
278+01 x-pipe
278+25 begin guardrail

gravel drive 278+69
279+22 797

gravel drive 279+39
paved drive 280+31

281+96 796
284+72 795

x-pipe 286+39
gravel drive 286+54

288+50 end guardrail
289+80 793

paved drive 291+99
292+44 792
295+17 791
298+00 790

789 300+38
301+08 c.b.
301+30 paved drive
301+90 paved drive

43 302+24
302+50 c.b.
302+91 gravel drive
304+25 gravel drive
305+07 787
305+33 gravel drive
307+24 786

gravel drive 308+54
309+14 paved drive

begin guardrail 308+89
309+23 begin guardrail
309+36 785
311+94 784

end guardrail 313+93
gravel drive 314+41

314+76 end guardrail
gravel drive 315+59

782 316+67
paved drive 317+00

317+04 779
gravel drive 319+25

319+36 778
gravel drive 320+41
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STP-A126(000)X
SHERMAN - PATTEN
Rte 11
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

gravel drive 320+91
321+10 777

begin paved yard 323+25
323+52 776

end paved yard 325+22
325+24 775
325+46 gravel drive
326+14 x-pipe

paved drive 326+35 gravel drive
326+54 gravel drive

paved drive 326+88
326+95 774
327+06 gravel drive

paved drive 327+52
327+65 gravel drive

paved drive 328+24 paved drive
paved drive 328+78

329+02 773
329+64 gravel drive
331+27 town line
331+47 772

774 332+09
begin guardrail 332+55

332+90 begin guardrail
333+79 771

end guardrail 333+96
334+00 end guardrail

paved drive 334+10
334+27 gravel drive

gravel drive 334+58
gravel drive 335+10 59a

begin paved yard 335+56 gravel drive
336+01 770

end paved yard 336+11
336+18 paved drive

gravel drive 336+35
336+67 paved drive

gravel drive 336+85
337+60 gravel drive
338+14 cb

cb 338+40 gravel drive
338+91 769

elm street 339+16
begin paved yard 339+30 paved drive
end paved yard 339+65

339+94 paved street
341+14 first rr track
341+44 second track

gravel drive 341+64
341+80 paved  street

begin paved yard 341+92
342+40 power

end paved yard 343+10
343+51 cb

paved drive 344+00
344+39 gravel drive

cb 344+72 b 
65 344+78 cb

paved drive 345+00
345+80 gravel drive

cb 346+03 cb
66 346+23

346+36 gravel drive
paved drive 346+82

cb 347+36 cb
67 347+51

347+71 Blakely St
paved yard 348+00

348+49 gravel drive
gravel drive 348+66
gravel drive 349+25

349+41 gravel drive
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STP-A126(000)X
SHERMAN - PATTEN
Rte 11
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

68 349+90
350+07 gravel drive

paved yard 350+82 gravel drive
351+28 cb

paved drive 351+71
69 351+87 paved drive

paved drive 352+53
352+76 paved drive

street 352+89
70 353+12

353+35 paved drive
paved drive 354+14 paved drive

71 354+63
gravel drive 354+79

355+12 paved drive
72 355+91

355+93 gravel drive
gravel drive 356+04

356+60 gravel drive
357+06 gravel drive

gravel drive 357+25
j 357+74

358+00 gravel drive
358+43 gravel drive
358+89 paved drive

74 359+92
359+75 paved drive

gravel drive 359+94
cb 360+53 cb

360+80 paved yard
75 361+29

gravel drive 363+26
gravel drive 364+47 cb

364+60 71
cb 364+63

gravel drive 365+06
365+32 gravel drive

gravel drive 365+65
365+72 gravel drive

gravel drive 366+54
gravel drive 367+16

367+20 gravel drive
gravel drive 368+24

368+34 paved drive
368+92 field ent

cb 371+36
371+50 j

field ent 372+54
373+13 82
374+08 Begin gravel yard
375+79 end gravel yard
376+08 84
377+92 85
379+60 86

field ent 379+76
entrence 380+15
entrence 380+87

381+17 87
gravel drive 381+40

cb 381+79
gravel drive 382+19
gravel drive 382+78 88

cb 383+34
gravel drive 383+50

383+82 gravel drive
gravel drive 383+99

384+16 cb
gravel drive 384+65

cb 384+91
385+07 paved yard
385+66 gravel yard
385+84 90
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STP-A126(000)X
SHERMAN - PATTEN
Rte 11
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

gravel drive 386+09
386+62 gravel yard
387+21 cb
387+57 gravel yard

gravel drive 387+63
cb 388+02

388+06 gravel drive
388+32 cb

paved drive 388+55
389+24 92
389+70 entrance

cb 390+12
390+85 93
391+73 paved yard
392+40 94
393+97 95

side road 395+30
395+48 paved drive
396+06 157
397+17 97

gravel drive 398+19
p 398+57

399+09 98
p 400+14

service 401+78 99
gravel drive 402+46
gravel drive 402+94

404+22 100
power 404+62

405+25 x-pipe
406+10
407+05 101

p 407+90
gravel drive 408+79

409+31 102
726 409+91

411+51 103
725 411+71

413+05 104
724 413+51

414+83 x-pipe
414+99 105

723 415+29
416+96 106

722 417+16
418+96 107

721 418+99
419+94 x-pipe

720 420+90
423+23 109
423+56 field ent
424+77 110
426+47 111
427+26 gravel drive
428+44 112
430+31 113
431+56 x-pipe
432+38 114

curve sign 433+36
gravel drive 433+79

434+38 115
gravel drive 434+94

435+82 curve sign
436+41 116

p 437+37
438+42 117
439+20 begin widening

paved drive 439+89
440+29 118
441+00 full width
441+73 119

begin widening 442+00
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STP-A126(000)X
SHERMAN - PATTEN
Rte 11
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

full width 443+04 paved drive-end full width
443+21 120

paved drive 443+53
445+27 end taper 121
445+83 paved drive

full width 446+00
end taper 447+24 122

447+93 x-pipe
704 448+95

449+24 123
449+57 woods ent
451+18 124

703 452+75
454+13 125

702 454+46
456+03 x-pipe
457+15 126

700 458+10
459+05 school bus stop
460+10 127

698 461+64
462+86 128

697 463+42
465+22 129

field ent 466+04
467+65 x-pipe

gravel drive 468+89
gravel drive 469+45

470+54 131
471+91 gravel drive

po 472+37
473+26 132
473+46 gravel drive
473+65 x-pipe

gravel drive 474+34
474+70 gravel drive

689 675+15
675+78 133
477+46 x-pipe
477+59 gravel drive

woods ent 478+38
478+64 134

gravel drive 479+52
480+02 monument

685 481+13
481+46 135

684 482+71
gravel drive 483+04

484+48 136
485+23 woods ent
486+74 gravel drive
487+46 137

gravel drive 488+32
680 end gravel yard 489+33

490+02 gravel drive
490+61 138
492+19 x-pipe

78 492+48
493+30 139

677 494+03
676 495+55

496+35 140
675 497+09
674 498+55

498+79 141
499+36 gravel drive
500+22 gravel drive

field ent 500+68
501+43 142

gravel drive 501+59
gravel drive 502+41

p 502+95
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STP-A126(000)X
SHERMAN - PATTEN
Rte 11
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

503+86 143
668 504+00

507+07 144
508+34 gravel drive

666 508+97
510+08 145

woods ent 510+10
665 510+60

510+76 field ent
664 512+20

513+11 146
paved drive 513+35

663 514+00
515+60 147

662 515+80
woods ent 516+73

661 517+32
518+13 148

659 520+80
521+12 149
521+42 gravel drive

658 522+47
657 523+83

524+13 150
656 525+24

526+64 151
527+30 gravel drive
527+80 town line
529+08 88

653 529+55
531+34 87
532+96 gravel drive

651 533+12
534+39 86
534+49 gravel drive

650 534+84
536+41 85

649 536+62
539+40 84

647 539+80
541+00 woods ent
542+41 83
545+40 82

642 547+00
548+40 81

640 549+96
550+56 80
550+89 gravel drive

639 551+46
638 552+96

553+52 79
637 554+41

556+52 78
559+29 77

636 begin turn out 560+40
561+82 76

632 end turnout 561+94
631 563+37

564+80 75
630 564+87
629 566+34

567+80 74
627 569+46

570+33 73
570+78 gravel drive

626 571+07
gravel drive 571+95

625 572+29 72
572+57 gravel drive

624 574+28 71
gravel drive 574+58

623 575+91
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STP-A126(000)X
SHERMAN - PATTEN
Rte 11
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

577+26 70
622 577+52
621 578+99

579+05 p
gravel drive 579+80

620 580+37
580+41 69

gravel drive 581+10
619 581+38

581+62 paved drive
581+90 68

gravel drive 582+27
618 582+67

583+38 67
gravel drive 584+17

617 584+45
584+90 paved drive

616 586+19
gravel drive 586+50

587+45 gravel drive
615 587+70 65

gravel drive 588+18
614 589+45

590+70 64
613 591+20

592+00 gravel drive
612 592+96

gravel drive 593+88
611 594+67

595+90 gravel drive
596+15 62

610 596+40
gravel drive 597+13

2 597+45
599+19 61

3 599+36
4 601+41
5 602+16 60

605+14 59
6 605+60

606+20 gravel drive
607+02 58
607+30 gravel drive

7 607+70
609+12 57

8 609+55
610+00  gravel yard

south patten road 610+50
611+03 gravel drive
611+31 56

9 612+08
613+29 55

10 614+39
615+39 54

11 616+70
618+38 53

12 619+02
13 621+35

621+38 52
622+00 begin paved yard

14 623+65 end paved yard
624+30 51
625+70 begin paved yard

15 625+92
gravel drive 626+30

627+28 50
16 628+24

628+60 end paved yard
gravel drive 628+91

629+76 field ent
field ent 630+26 49

17 630+57
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STP-A126(000)X
SHERMAN - PATTEN
Rte 11
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

18 632+90
633+29 48

19 635+17
636+28 47

20 637+49
gravel drive 638+33

639+24 46
gravel drive 639+66

21 639+83
22 642+17

642+27 45
644+19 44.5
644+37 gravel drive

23 644+63
24 647+10

gravel drive 648+10
648+35 43
648+68 gravel drive
649+05

25 649+60
651+11 42
651+33 gravel drive

26 652+03
gravel drive 653+29
paved drive 654+03 41

27 654+46
gravel drive 656+05

656+50 40
28 656+90

657+00 gravel drive
gravel drive 657+31

658+00 begin turnout
end truck lane taper 658+50

658+36 39
659+02 field ent

29 659+35
659+59 38

paved drive 660+23
661+11 end turnout 37

30 661+81
662+36 36

paved drive 663+03
663+80 35

field ent 664+14
31 664+25

full width truck lane 44 664+91
665+23 34

gravel drive 666+15 gravel drive
32 666+60

666+65 33
667+40 gravel drive
668+11 32

33 669+02
gravel drive 669+32

669+55 31
670+34 field ent
670+94 30

34 671+60
671+90 29
672+16 gravel drive

begin gravel yard 672+95
673+45 gravel drive
673+68 28

35 673+95
675+16 27
675+35 gravel drive

36 675+86
676+22 26
676+58 paved drive

37 677+72 25
679+00 24

paved drive 679+20
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STP-A126(000)X
SHERMAN - PATTEN
Rte 11
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

38 679+62 gravel drive
begin paved yard 679+65

680+40 23
681+91 22

end paved yard 681+97
gravel drive 682+52

39 682+66
683+24 21

40 684+50
gravel drive 684+95 paved drive
gravel drive 685+67

44 685+80
686+11 19

gravel drive 686+51
231 687+58

689+50 22
691+61 16
693+20 558

p1 693+43
694+55 gravel drive
695+10 35 mph

557 695+42
696+16 gravel drive

paved drive 697+50
cb 697+66 cb

gravel drive 697+77 gravel drive
cb 699+82

555 699+93
700+34 paved drive
701+06 paved drive
702+04 paved drive

11 702+08
703+72 cb
703+89 gravel drive

cb 704+10
704+45 553s

full width truck lane 44 spruce st 704+98
705+15 cb
705+40 gravel drive

51' wide to end   cb 705+74
begin guardrail 706+00

706+60 gravel drive
706+73 begin guardrail

cb 707+08
cb 707+84

551 708+20
550 709+82

end guardrail 710+20 end guardrail
paved street 710+32 paved street

cb 710+93 cb
cb 712+16 cb

712+55 end
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STP - A126(000)X
Sherman
Rte 11
PPM

Pavement Marking Info

DO NOT PASS 249+00

PASS RIGHT 250+54

PASS BOTH WAYS 254+25

PASS LEFT 259+80

DO NOT PASS 267+05

PASS RIGHT 300+70

PASS BOTH WAYS 306+90

PASS LEFT 311+60

DO NOT PASS 318+70

GAP 338+90

DO NOT PASS 339+30

GAP 341+80

DO NOT PASS 342+40

GAP 342+60

DO NOT PASS 343+05

GAP 352+60

DO NOT PASS 353+00

PASS RIGHT 371+90

PASS BOTH WAYS 379+50

PASS LEFT 391+70
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Sherman
Rte 11
PPM

GAP 395+30

DO NOT PASS 395+48

PASS RIGHT 411+50

DO NOT PASS 416+30

PASS LEFT 419+40

DO NOT PASS 424+40

PASS RIGHT 448+60

DO NOT PASS 458+25

PASS RT 473+55

PASS BOTH WAYS 481+65

PASS LEFT 498+80

PASS BOTH WAYS 503+85

PASS RIGHT 507+75

PASS BOTH WAYS 511+00

PASS LEFT 519+30

DO NOT PASS 527+75

PASS RIGHT 529+30

PASS BOTH WAYS 536+20
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STP - A126(000)X
Sherman
Rte 11
PPM

PASS LEFT 553+15

DO NOT PASS 560+75

PASS RIGHT 563+25

DO NOT PASS 571+50

PASS RIGHT 587+00

PASS BOTH WAYS 593+00

PASS LEFT 607+75

GAP 610+25

PASS RIGHT 610+65

PASS BOTH WAYS 613+30

PASS LEFT 624+95

PASS BOTH WAYS 632+75

DO NOT PASS 646+50

GAP 704+75

DO NOT PASS 705+20

GAP 706+40

DO NOT PASS 706+75

GAP 709+95

DO NOT PASS 710+60

DO NOT PASS 712+55
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STP-A126(000)X
Sherman - Patten
Rte. 11
PPM

Construction Notes

202.203 PAVEMENT BUTT JOINTS

Side Station Station Length (feet) Width (feet)
BEGINNING 249+00.0 249+30.0 30.0 34.0

LT 249+56.0 249+96.0 40.0 1.0
LT 250+89.0 251+29.0 40.0 1.0
LT 292+44.0 292+84.0 40.0 1.0
RT 301+30.0 301+55.0 25.0 1.0
RT 301+90.0 302+15.0 25.0 1.0
RT 309+14.0 309+50.0 36.0 1.0
LT 317+00.0 317+36.0 36.0 1.0
LT 323+25.0 325+22.0 197.0 1.0
LT 326+35.0 326+75.0 40.0 1.0
LT 326+68.0 327+08.0 40.0 1.0
LT 328+04.0 328+44.0 40.0 1.0
RT 328+04.0 328+44.0 40.0 1.0
LT 327+52.0 327+92.0 40.0 1.0
LT 328+58.0 328+98.0 40.0 1.0
LT 333+90.0 334+30.0 40.0 1.0
LT 335+56.0 336+11.0 55.0 1.0
RT 336+00.0 336+40.0 40.0 1.0
RT 336+67.0 337+00.0 33.0 1.0

ELM ST 339+00.0 339+50.0 50.0 5.0
RT 339+10.0 339+50.0 40.0 1.0
LT 339+30.0 339+65.0 35.0 1.0

RT STREET 341+50.0 342+30.0 80.0 5.0
LT 341+92.0 343+10.0 118.0 1.0
LT 343+80.0 344+20.0 40.0 1.0
LT 344+80.0 345+20.0 40.0 1.0
LT 346+23.0 347+41.0 118.0 1.0

BLAKELY ST 347+31.0 348+20.0 89.0 3.0
LT 347+50.0 348+50.0 100.0 1.0
LT 350+60.0 351+04.0 44.0 1.0
RT 351+72.0 352+02.0 30.0 1.0
LT 352+40.0 352+70.0 30.0 1.0
RT 352+60.0 352+96.0 36.0 1.0

LT STREET 352+44.0 353+34.0 90.0 5.0
RT 353+20.0 353+52.0 32.0 1.0
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STP-A126(000)X
Sherman - Patten
Rte. 11
PPM

Construction Notes

RT 354+00.0 354+36.0 36.0 1.0
LT 353+94.0 354+34.0 40.0 1.0
RT 355+00.0 355+32.0 32.0 1.0
RT 358+69.0 359+09.0 40.0 1.0
RT 359+60.0 359+90.0 30.0 1.0
RT 360+55.0 361+05.0 50.0 1.0
RT 368+14.0 368+54.0 40.0 1.0
RT 384+60.0 385+44.0 84.0 1.0
LT 388+40.0 388+70.0 30.0 1.0
RT 391+50.0 392+00.0 50.0 1.0
LT 395+00.0 395+70.0 70.0 5.0
RT 442+90.0 443+14.0 24.0 1.0
LT 439+68.0 440+10.0 42.0 1.0
RT 445+60.0 445+87.0 27.0 1.0
LT 513+15.0 513+55.0 40.0 1.0
RT 581+50.0 581+82.0 32.0 1.0
RT 584+70.0 585+10.0 40.0 1.0

LT ROAD 610+20.0 610+70.0 50.0 5.0
RT 622+00.0 623+35.0 135.0 1.0
RT 625+70.0 628+60.0 290.0 1.0
LT 660+00.0 660+34.0 34.0 1.0
LT 665+80.0 666+24.0 44.0 1.0
RT 676+40.0 676+74.0 34.0 1.0
LT 679+00.0 679+40.0 40.0 1.0
LT 679+65.0 681+97.0 232.0 1.0
RT 684+80.0 685+15.0 35.0 1.0
LT 697+30.0 697+64.0 34.0 1.0
RT 700+20.0 700+48.0 28.0 1.0
RT 700+90.0 701+30.0 40.0 1.0
RT 701+90.0 702+24.0 34.0 1.0
RT 710+00.0 710+60.0 60.0 5.0
LT 710+00.0 710+60.0 60.0 5.0

END 712+30.0 712+55.0 25.0 52.0
TRACKS 340+50.0 340+75.0 25.0 34.0
TRACKS 341+75.0 342+00.0 25.0 34.0

C.B.S +.0 3+40.0 340.0 2.0

Mainline, Side Roads, Along paved drives and end of sidewalks, as required 
and as directed by Resident
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STP-A126(000)X
Sherman - Patten
Rte. 11
PPM

Construction Notes

304.103 AGGR SUBB CRS-GRAVEL-TRUCK MS

Used in driveways,woods ents,and field entrances,as directed by resident

403.209 HOT MIX ASPHALT, 9.5 mm Nom. Max. Size
 (sidewalks, drives, islands, and incidentals)

Used for paved aprons at driveways, as directed by Resident.
Approximately 60 Paved drives and 100 paved aprons

403.210 HOT MIX ASPHALT, 9.5mm Nom. Max. Size 
One 3/4 inch lift on mainline and paved shoulders

403.212 HOT MIX ASPHALT, 4.75mm  - SHIMMING
One variable depth lift to reastablish grade for surface

409.15 BITUMINOUS TACK COAT APPLIED
Surface will be tacked before each coarse of HMA

411.10 UNTREATED AGGR SURFACE CRS, TRUCK MEASURE
Use in driveways, field and lawn entrances, as directed by Resident.
177 drives

411.12 CRUSHED STONE SURFACE
 Use on crushed stone drives as directed by Resident
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                                                                                                                 STP-A126(000)X 
              SHERMAN - PATTEN 
     GENERAL NOTES                     PPM   Rte. 11  
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1. All joints between existing and proposed hot bituminous pavement shall be butted. 
 Payment shall be made under Item 202.203 Pavement Butt Joint. 
 
2. Construct Butt Joints at all paved drives and entrances. 
 
3. Where deemed necessary by the Resident, winter sand shall be removed from the edges of 

shoulders and placed in designated areas or disposed of. Payment will be made under the 
appropriate hourly rental items.  

 
4. The Contractor shall place suitable existing material, or other material acceptable to the Resident, 

on all pavement edges to allow no greater than a 40 mm [1 ½ in] drop-off and be graded to 3:1 or 
flatter. Payment to be incidental to the contract. 

 
5. All waste material not used on the project shall be disposed of off the project in waste areas 

approved by the Resident 
 
6. Any damage to the slopes caused by the Contractor’s equipment, personnel, or operation shall be 

repaired to the satisfaction of the Resident. All work, equipment and materials required to make 
repairs shall be at the Contractor’s expense. 

 
7. A 3 ft paved lip shall be placed at all gravel entrances, except woods and field entrances, unless 

otherwise directed by the Resident. 
 
8. Item # 411.10, Untreated Aggregate Surface Course, may also meet the gradation requirements of 

item # 204.20, Add Shoulder Aggregate. 
  
9. Any necessary cleaning of existing pavement prior to paving shall be incidental to the related 

paving items. 
 
10. All existing paved shoulders and widenings to be resurfaced as directed by the Resident. 
 
11. Shoulder shim shall taper to 0 mm [0 in] at face of existing curb and guardrail.  
 
12.  When super elevation exceeds the slope of the low side shoulder, the shoulder will have same 

slope as traveled way. 
 
13. “Undetermined Locations” shall be determined by the Resident. 
 
14. Stations referenced are approximate. 
 
15. Grind transition tapers at Catch Basins under Item No. 202.203, Pavement Butt Joints, as 

directed by the Resident. 
 
16. All work shall be done in accordance with the Maine Department of Transportation’s Best 

Management Practices for Erosion Control & Sediment Control, January, 2000. 
 
17. MDOT will final stripe the project. The Contractor is responsible for transferring the existing 

striping pattern to the surface course. 
 
 









STP-1126(100)X
Twp 01 R05 Wels, Silver Ridge
Rte 2
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

o Begin project
3+20 town line T1R5 -Silver Ridge
7+01 field entrance

field entrance 7+30
sign 8+55

field entrance 9+11
15+34 property pin
15+40 chain fence
15+83 entrance
16+62 entrance
16+98 fence
18+49 property pin
19+77 field entrance
20+06 burried cable
20+12 power
20+18 burried cable
21+93 gravel drive
22+33 green house

power 23+05
23+74 school bus stop
25+80 power

field entrance 25+83
power 26+03

28+20 x-pipe
28+36 gravel drive

power 28+82
28+91 guy
28+97 power
29+18 gravel drive
29+38 gravel drive

power 32+04
34+53 x-pipe
35+35 power

power 35+45
gravel drive 35+81

38+24 x-pipe
power 38+30

38+50 power
39+98 drive
41+13 field entrance

power 41+26
41+75 203

power 43+98 curve sign
44+44 202

blue house 45+79
gravel drive 46+38

power 46+74
46+80 pedestal
46+90 power
48+57 x-pipe
48+87 gravel drive
49+49 204s

power 49+56
51+03 woods ent
52+25 power

power 52+45
53+27 x-pipe
55+17 power

woods ent 56+61
57+17 field entrance
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STP-1126(100)X
Twp 01 R05 Wels, Silver Ridge
Rte 2
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

power 58+09 power
power 60+88

61+14 power
61+53 x-pipe

power 63+70
64+22 power
65+18 x-pipe

pedestal 66+42 pedestal
power 66+48

camp entrance 66+74
67+18 power

brown camp 67+47
camp entrance 67+96

power 69+34
70+39 power
72+00 x-pipe

power 74+89
76+26 power
76+69 pedestal
77+54 x-pipe
77+71 delineator

power 77+81
79+22 power

power 80+56
field entrance 81+38

82+27 power
power 83+58

84+47 cable box
85+02 x-pipe

pedestal 86+37 pedestal
gravel drive 86+66
gravel drive 87+19
beige house 87+45

88+24 power
power 89+16

89+55 gravel drive
90+08 service
90+57 grass drive
91+19 power
91+22 pedestal

power 91+29
92+47 x-pipe

power 94+18 power
95+56 delineator
95+62 x-pipe

service 96+80 power
begin parking lot 96+97

97+98 woods ent
end parking lot 98+15

98+41 property pin
98+93 field entrance

power 99+49
99+52 power
101+13 entrance
102+38 power
103+20 property pin
104+05 woods ent

power 105+17
105+33 power

field entrance 106+84
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STP-1126(100)X
Twp 01 R05 Wels, Silver Ridge
Rte 2
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

108+48 power
power 110+52

111+40 woods ent
111+73 power
111+76 x-pipe

power 113+30
114+65 power
115+80 x-pipe
115+96 field entrance

power 116+19
117+60 power

power 119+08
120+72 power

power 121+87
121+94 power
123+15 x-pipe
123+90 power

pedestal 124+69
power 124+75

field entrance 125+97
power 127+15

127+28 power
127+87 woods ent
128+33 x-pipe

power 129+74
woods ent 130+17

130+76 power
132+66 40 mph

pedestal 132+86
curve 134+24 power

3 135+48
136+01 property pin

gravel drive 137+16
137+42 gravel drive
137+62 gravel drive
137+78 power

gravel drive 137+85
power 138+01

burried cable 138+04
138+17 white house
138+63 cabins sign
139+03 gravel drive
139+98 x-pipe
140+04 delineator
140+77 power

power 140+93
142+11 curve sign

well 143+42
gravel drive 143+62

power 143+72
pedestal 143+78

144+77 power
144+90 gravel drive
145+10 blue house

power 146+05
40 mph 146+64

146+75 begin paved shld
147+13 rock wall
147+66 crushed stone drive
147+92 power
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STP-1126(100)X
Twp 01 R05 Wels, Silver Ridge
Rte 2
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

148+25 flag pole
power 148+34

148+64 power
power 148+67 box

crushed stone drive 148+77
148+83 crushed stone drive

begin paved shld 148+97
power 150+08

Benedicta road 150+84
gravel drive 151+53

151+85 x-pipe
152+22 gravel drive
152+71 end paved shld
153+13 route 2 sign
154+32 power

162 154+58 gravel drive
field entrance 155+92

156+51 power
161 157+17

curve 157+30
field entrance 158+51

158+84 power
gravel drive 159+56

159+70 gravel drive
pedestal 159+89

160+02 brown house
160+22 service

gravel drive 160+42
garage 160+68

161+63 power
paved drive 161+76

161+89 woods ent
inlet grate 162+22

159 162+26
gravel drive 163+24

163+44 delineator
163+50 x-pipe
163+70 grass drive

158 164+36
165+43 gravel drive
165+77 power

157 166+03
gravel drive 168+23

156 168+65 power
168+98 delineator
169+01 x-pipe
169+93 light pole
170+26 paved drive
170+32 well
171+11 power

155 171+14
172+85 power
173+38 gravel drive

154 173+64
174+62 x-pipe

delineator 174+79
175+51 power

153 176+17
pedestal 177+15

gravel drive 177+87
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Twp 01 R05 Wels, Silver Ridge
Rte 2
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

152 179+02
179+05 power

151 181+78
182+20 field entrance

gravel drive 182+73
182+83 power

power 183+19
gravel drive 183+74

184+17 50 mph
150 184+50

pedestal 186+50
186+56 power

149 186+73
187+22 gravel drive

pedestal 187+35
148 189+19

189+52 power
147 192+24

gravel drive 193+08
193+36 power

146 195+26
196+38 power
197+85 delineator
197+89 x-pipe

145 198+18
gravel drive 199+26
delineator 199+46

199+62 x-pipe
200+08 power

144 201+07
201+27 field entrance

gravel drive 201+69
203+50 power

143 203+95
142 206+81

pedestal 207+66 power
gravel drive 207+96

141 209+66
209+93 power

140 212+58
213+24 power
214+78 well
214+98 gravel drive

gravel drive 215+01
139 215+54

215+60 pedestal
215+67 power
216+68 power

gravel drive 218+23
138 218+42

gravel drive 219+83
220+13 field entrance

137 221+24
222+03 deer
222+66 service
223+51 gravel drive

pedestal 223+71
223+81 power
223+93 church sign

136 223+96
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Twp 01 R05 Wels, Silver Ridge
Rte 2
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

224+16 gravel drive
225+90 x-pipe
226+82 50 mph

135 226+88
227+87 power

pedestal 227+90
gravel drive 228+20

228+56 x-pipe
134 229+61

231+28 power
232+47 gravel drive
232+99 box
233+02 power

pedestal 233+61
233+67 pedestal
234+00 yellow house
234+30 gravel drive
234+89 power

132 235+29
235+55 property pin
235+65 woods ent
236+57 property pin

131 238+08
238+18 power

3 240+86
242+27 power

burried cable 242+37
242+50 gravel drive

130 242+64
gravel drive 242+83

129 243+52
244+93 woods ent
245+16 power
245+39 gravel drive
245+88 service

pedestal 246+34 pedestal
247+69 power
247+89 gravel drive

field entrance 248+44
248+54 power

127 249+23
250+80 field entrance

gravel drive 250+94
service 251+36

251+39 power
pedestal 251+99

126 252+05
252+31 entrance
253+36 gravel drive
253+63 white house
253+89 power

pedestal 253+95
254+12 begin fence
254+22 power

125 254+87
255+33 end fence

grass drive 255+63
255+66 gravel drive

well 255+92
256+84 property pin
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Twp 01 R05 Wels, Silver Ridge
Rte 2
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

256+94 pedestal
paved drive 256+97

house 257+33
257+66 x-pipe

124 257+72
257+82 gravel drive

pedestal 257+89
123 260+58

260+84 power
262+12 node 6070

pedestal 263+47
263+80 x-pipe
263+83 delineator
264+39 power
265+80 gravel drive
266+49 x-pipe

122 266+65
267+44 power

power 269+51
gravel drive 270+49

pedestal 271+67
power 272+33

272+62 x-pipe
273+48 power

power 275+12
276+36 power

power 277+90
279+58 power

field entrance 279+94
279+97 x-pipe
280+14 delineator

115 280+76
282+60 power

114 283+55
285+65 power

113 286+34
288+67 power

112 289+16
291+82 power

111 291+95
293+16 x-pipe

110 294+74
294+90 power

woods ent 296+97
297+33 box

109 297+56
297+95 power

pedestal 298+61
108 300+38

delineator 301+68
301+82 x-pipe

107 303+17
303+95 power

gravel drive 305+63
pedestal 305+96

106 305+99
306+91 power
307+17 woods ent

105 308+84
309+89 power
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Twp 01 R05 Wels, Silver Ridge
Rte 2
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

gravel drive 309+96
104 311+57

312+91 powe
103 314+35

gravel drive 315+44
white house 315+83

315+93 power
102 317+27

318+88 power
101 320+10

321+90 power
woods ent 322+03

100 322+89
325+02 power

pedestal 325+64
99 325+70

327+61 power
98 328+50

331+22 power
97 331+35

331+60 x-pipe
332+40 Silver Ridge-sherman town line

96 334+11
334+43 power
335+39 woods ent
335+58 delineator
335+61 x-pipe

95 337+03
337+45 power

property pin 339+59
delineator 339+68

339+75 x-pipe
pedestal 339+85

94 339+88
340+54 power

woods ent 342+41
93 342+70

344+01 power
92 345+49

346+87 curve sign
91 348+18

gravel drive 350+80 90
351+10 gravel drive

white house 351+59
gravel drive 352+12 white house

352+71 88
353+46 x-pipe

power 353+56
353+72 gravel drive
353+89 white house

power 354+28
354+34 power
354+71 corner fence

gravel drive 355+99
87 356+19

camp 356+35
357+33 power

curve 358+48
property pin 358+61

86 359+60
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STP-1126(100)X
Twp 01 R05 Wels, Silver Ridge
Rte 2
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

360+22 power
field entrance 360+32

85 363+08
363+63 x-pipe
365+57 power
366+06 grass drive

power 366+55
367+90 power

pedestal 368+26
370+06 curve sign
370+88 x-pipe
372+13 gravel drive

power 373+61 power
gravel drive 375+94

80 376+56
379+12 power
380+17 x-pipe

79 382+30
78 385+16 begin paved shld

385+55 power
385+94 delineator
386+04 x-pipe

77 388+60
field entrance 390+37

391+00 power
391+22 gravel drive

power 392+05
curve 394+70

power 394+90
395+65 paved drive
395+92 power
397+49 pedestal

73 397+66
398+51 gravel drive

72 400+28
fence 401+43 end paved shld

71 403+76
gravel drive 405+76

70 407+27 field entrance
410+25 68

delineator 411+73 delineator
411+73 x-pipe
413+30 67
413+53 field entrance
416+16 66

50 mph 417+80
paved drive begin paved shld 419+51 begin paved shld

rt 2 west 421+05
421+44 gravel drive

gravel drive 421+74
422+88 gravel drive

service 423+02
423+77 service

rte 158 423+80
424+23 gravel drive

63 424+30
rte2 424+53

425+21 grass drive
end paved shld 425+22 end paved shld

p3 426+26
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STP-1126(100)X
Twp 01 R05 Wels, Silver Ridge
Rte 2
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

128 428+25
gravel drive 428+57
gravel drive 430+14

430+73 jum
431+55 gravel drive
433+40 x-pipe
433+60 power
433+69 gravel drive
436+32 125
439+07 power
439+21 x-pipe
441+24 paved drive
441+86 123

gravel drive 442+59
444+56 gravel drive
444+76 12

gravel drive 445+54
446+48 gravel drive
447+68 121

gravel drive 447+96
448+37 gravel drive
450+51 120
453+46 119
455+76 gravel drive
456+37 118
458+41 gravel drive
458+85 117

gravel drive 459+94
461+62 116
464+45 115
467+25 114

gravel drive 469+50
470+00 113

gravel drive 470+53
472+92 112
473+73 gravel drive
474+36 gravel drive
475+52 111
477+39 field entrance

paved drive 478+00 110
paved drive 478+65

479+65 field entrance
480+95 109
482+30 gravel drive
482+56 x-pipe
483+70 108
484+43 field entrance
486+55 107
489+00 gravel drive
489+32 power

gravel drive 491+08
491+98 field entrance

field entrance 492+09
gravel drive 493+84

494+55 gravel drive
494+93 power

gravel drive 495+95
497+59 103
498+10 gravel drive
500+45 102
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STP-1126(100)X
Twp 01 R05 Wels, Silver Ridge
Rte 2
PPM

Pole # Topo - Left Station Topo - Right Pole #
Feet

501+58 field entrance
502+30 service

gravel drive 502+60 gravel drive
100 505+26

506+27 woods ent
entrance 507+28

3 509+29
99 511+16
97 513+98

515+32 paved drive
516+02 field entrance

p 516+78
517+24 gravel drive
518+72 gravel drive
519+45 service

gravel drive 521+41
93 522+50

gravel drive 524+65 gravel drive
p 525+19

525+85 paved drive
527+43 paved drive

92 528+00
529+26 gravel drive

91 530+44
533+24 gravel drive

90 533+61
534+08 gravel drive
534+76 gravel drive

89 536+10
537+22 paved drive

gravel drive 537+60
88 538+53
87 541+12

paved drive 542+84
86 543+56

548+05 x-pipe
jum 551+79

553+70 end proj
554+15 monument
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11261
Twp 01 R05 Wels, Silver Ridge
Rte 2
PPM

Pavement Marking Info

Description Station Description Left edge line Right edge line
+ PASS BOTH WAYS

PASS LEFT 5+50
11+20 PASS BOTH WAYS
13+10 PASS RIGHT
19+30 DO NOT PASS

PASS LEFT 19+65
26+20 DO NOT PASS
30+60 PASS RIGHT
36+70 DO NOT PASS

PASS LEFT 39+25
44+56 DO NOT PASS
49+70 PASS RIGHT
57+00 PASS BOTH WAYS

PASS LEFT 65+64
71+56 PASS BOTH WAYS
73+22 PASS RIGHT

PASS LEFT 79+50
87+70 DO NOT PASS

101+30 PASS RIGHT
PASS LEFT 106+30

114+10 DO NOT PASS
125+30 PASS RIGHT
129+90 DO NOT PASS

PASS LEFT 133+06
135+60 PASS BOTH WAYS
137+22 PASS RIGHT
141+82 DO NOT PASS

PASS LEFT 143+45
149+56 DO NOT PASS
150+53 GAP
151+28 DO NOT PASS
152+94 PASS RIGHT
161+20 PASS BOTH WAYS

PASS LEFT 179+90
189+10 DO NOT PASS
190+25 PASS RIGHT
195+90 PASS BOTH WAYS

PASS LEFT 229+20
235+40 DO NOT PASS
243+50 PASS RIGHT
251+10 PASS BOTH WAYS

PASS LEFT 343+70
351+00 PASS BOTH WAYS
357+90 PASS RIGHT
365+10 PASS BOTH WAYS

PASS LEFT 368+50
372+70 PASS BOTH WAYS
376+60 PASS RIGHT
379+07 DO NOT PASS

PASS LEFT 379+86
388+35 DO NOT PASS
406+25 PASS RIGHT
411+20 PASS BOTH WAYS

PASS LEFT 415+15
420+50 DO NOT PASS
423+55 GAP
424+10 PASS RIGHT
428+25 PASS BOTH WAYS

PASS LEFT 471+95
476+15 PASS BOTH WAYS
480+60 PASS RIGHT

PASS LEFT 484+70
491+95 DO NOT PASS
495+05 PASS RIGHT
502+40 PASS BOTH WAYS

PASS LEFT 515+90
523+85 DO NOT PASS
526+40 PASS RIGHT
534+85 PASS BOTH WAYS

PASS LEFT 540+35
547+05 PASS BOTH WAYS
548+70 PASS RIGHT
553+71 PASS RIGHT
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STP-1126(100)X
Silver Ridge-Sherman
Rte. 11
PPM

Construction Notes

202.203 PAVEMENT BUTT JOINTS

Side Station Station Length (feet) Width (feet)
Main Line +.0 +30.0 30.0 22.0
Main Line 553+40.0 553+70.0 30.0 22.0

Benedicta Rd. Lt. 150+64.0 151+04.0 80.0 6.0
Route 158 Lt. 423+60.0 424+00.0 56.0 6.0

0.0
Paved Dr. Rt. 170+16.0 170+36.0 34.0 1.8
Paved Dr. Rt. 395+55.0 395+75.0 34.0 1.8
Paved Dr. Rt. 441+14.0 441+34.0 34.0 1.8
Paved Dr. Rt. 515+22.0 515+42.0 34.0 1.8
Paved Dr. Rt. 525+22.0 525+42.0 34.0 1.8
Paved Dr. Rt. 525+75.0 525+95.0 34.0 1.8
Paved Dr. Rt. 527+33.0 527+53.0 34.0 1.8
Paved Dr. Rt. 537+12.0 537+32.0 34.0 1.8

0.0
Paved Dr Lt. 256+87.0 257+07.0 40.0 1.8
Paved Dr Lt. 477+90.0 478+10.0 34.0 1.8
Paved Dr Lt. 478+55.0 478+75.0 34.0 1.8
Paved Dr Lt. 542+74.0 542+94.0 34.0 1.8

Mainline, Side Roads, Along paved drives and end of sidewalks, as required 
and as directed by Resident

204.20 ADD SHLD AGG TO EXIST SHLD, PLAN QNTY.

RIGHT SHOULDER
Station Width Station Width

+.0 4.0 146+75.0 4.0
Length (feet) Avg. Width (feet)

14,675.0 4.0

Station Width (feet) Station Width (feet)
152+71.0 4.0 385+16.0 4.0

Length (feet) Avg. Width (feet)
23,245.0 4.0

Page 1 of 3



STP-1126(100)X
Silver Ridge-Sherman
Rte. 11
PPM

Construction Notes

204.20 ADD SHLD AGG TO EXIST SHLD, PLAN QNTY.

Station Width (feet) Station Width (feet)
401+43.0 4.0 419+51.0 4.0
425+22.0 4.0 554+15.0 4.0

Length (feet) Avg. Width (feet)
14,701.0 4.0

LEFT SHOULDER
Station Width (feet) Station Width (feet)

+.0 4.0 148+97.0 4.0
Length (feet) Avg. Width (feet)

14,897.0 4.0

Station Width (feet) Station Width (feet)
150+84.0 4.0 419+51.0 4.0

Length (feet) Avg. Width (feet)
26,867.0 4.0

Station Width (feet) Station Width (feet)
425+22.0 4.0 554+15.0 4.0

Length (feet) Avg. Width (feet)
12,893.0 4.0

304.103 AGGR SUBB CRS-GRAVEL-TRUCK MS

Used in driveways,woods ents,and field entrances,as directedby resident

403.209 HOT MIX ASPHALT, 9.5 mm Nom. Max. Size
 (sidewalks, drives, islands, and incidentals)

Used for paved aprons at driveways, as directed by Resident.

403.210 HOT MIX ASPHALT, 9.5mm Nom. Max. Size 
One 3/4 inch lift on mainline and paved shoulders

403.212 HOT MIX ASPHALT, 4.75mm  - SHIMMING
Variable depth lift to reastablish grade for surface
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STP-1126(100)X
Silver Ridge-Sherman
Rte. 11
PPM

Construction Notes

409.15 BITUMINOUS TACK COAT APPLIED
Surface will be tacked before each coarse of HMA

411.10 UNTREATED AGGR SURFACE CRS, TRUCK MEASURE
Use in driveways, field and lawn entrances, as directed by Resident.
159 drives

411.12 CRUSHED STONE SURFACE
 Use on crushed stone drives as directed by Resident

Page 3 of 3



           Twp 01 R05 Wels,  
                                                                                                                         Silver Ridge 
           STP-1126(100)X 
           Rte. 2  PPM 

GENERAL NOTES 
 

Page 1 of 1

 1. All joints between existing and proposed hot bituminous pavement shall be butted. 
 Payment shall be made under Item 202.203 Pavement Butt Joint. 
 
 2. Construct Butt Joints at all paved drives and entrances. 
 
3.       Where deemed necessary by the Resident, winter sand shall be removed from the edges of  
             the shoulders and placed in designated areas or disposed of. Payment will be made under 
             the appropriate contract items. 
  
 4. The Contractor shall place suitable existing material, or other material acceptable to the 

Resident, on all pavement edges to allow no greater than a 1 ½ in (40mm) drop-off and be 
graded to 3:1 or flatter. Payment to be incidental to the contract. 

 
 5. All waste material not used on the project shall be disposed of off the project in waste 

areas approved by the Resident 
 
 6. Any damage to the slopes caused by the Contractor’s equipment, personnel, or operation
 shall be repaired to the satisfaction of the Resident. All work, equipment and materials
 required to make repairs shall be at the Contractor’s expense. 
 
 7. A 3 ft ( one meter ) paved lip shall be placed at all gravel entrances, except woods and 

field entrances, unless otherwise directed by the Resident. 
 
 8. Item # 411.10, Untreated Aggregate Surface Course, may also meet the gradation 

requirements of item # 204.20, Add Shoulder Aggregate. 
  
 9. Any necessary cleaning of existing pavement prior to paving shall be incidental to the 

related paving items. 
 
10. All existing paved shoulders and widenings to be resurfaced as directed by the
 Resident. 
 
11. Shoulder shim shall taper to 0 mm [0 in] at face of existing curb and guardrail.  
 
12.  When super elevation exceeds the slope of the low side shoulder, the shoulder will have 

same slope as traveled way. 
 
19. “Undetermined Locations” shall be determined by the Resident. 
 
20. Stations referenced are approximate. 
 
22.     MDOT will final stripe the project. The Contractor is responsible for transferring the 

existing striping pattern to the surface course.  









STP-1134(300)X
Millinocket
Rte.11
PPM

Pole # Topo - Left Station Topo - Right Pole #
in Feet

Begin at bridge 13+30 Begin at bridge
catchbasin 13+50 catchbasin

1707S Pole 14+14 Pole
14+36 Paved Drive
15+44 Paved Drive

catch basin 16+00
Forest Ave. 16+57 Ash St.

16+82 705
16+90 catchbasin

catch basin 17+21
17+49 Paved Drive
17+98 Pole

1704S Pole 18+08
18+52 catchbasin

catchbasin 18+98
19+50 Medway Rd.

catchbasin 19+90 catchbasin
1702 Pole 21+34

22+21 Equation Point (22+21 Back 8+85 Ahead )
8+85

1701 Pole 9+82
Manhole/ Telephone 10+94

1700 Pole 11+70
Manhole/ Telephone 11+81

Begin Guardrail 12+58
1699 Pole 13+55

13+81 35MPH Sign
1698 Pole 15+26

1697 Pole 17+03
1696 Pole 18+84

20+30 Underdrain outlet
20+43 Pole 1695S

Underdrain outlet 20+45
1695 Pole/ manhole 20+56

End guardrail 20+77
Orchard St. 20+94  

possible spring in roadway 21+74
22+18 right of way marker

1694 Pole 22+51 Pole ?
1693 Pole 24+50
1692 Pole 26+60 Pole 1692S
1691 Pole 28+64

End shoulder widening 29+00
Shoulder full width 30+00

1690 Pole 30+52
32+05 Begin sidewalk

1689 Pole 32+48
32+99 End Sidewalk

1688 Pole 33+63 Begin sidewalk
1688P5 Pole 34+89

Catchbasin 35+00 Pipe outlet into lower parking lot
35+26 End Sidewalk

Begin sidewalk 35+58
36+24 Begin sidewalk

Begin Possible Pavement Removal 36+25 if funds are available
End Sidewalk 36+50

Begin Sidewalk 36+90
1686 1/2 Pole 37+07

End Sidewalk 37+25
Begin sidewalk 37+78

1686 Pole 38+41
End Sidewalk 39+00 Catchbasin
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STP-1134(300)X
Millinocket
Rte.11
PPM

Pole # Topo - Left Station Topo - Right Pole #
in Feet

1685 1/2 Pole 39+60
39+91 Pedestrian  light poles

Pedestrian light poles 39+34
Cnt. Rhode Island Ave. 40+28 Sycamore St.

1685 Pole 40+55
End possible Pavement Removal 41+30

14 Pole 42+52
43+90 Curb inlet

1683 / 13 Pole 44+46
44+76 35 MPH sign

Curb inlet 44+93
45+68 Curb inlet

1682 / 12 Pole 46+47
47+45 Curb inlet
47+97 Pole 1681S

16881 Pole 48+46
Curb inlet 49+17 Curb inlet

35 MPH sign 49+50
1680 - 291 Pole 50+47

Curb inlet 51+76
Cnt. Massachusetsts Ave./ Manhole 52+45 Curb inlet

1679 Pole 52+71
Begin Island 53+45
End Island 53+64

53+81 Cnt. Cedar St.
Begin sidewalk 53+45

1678 Pole 55+21
End Sidewalk 55+44 Curb inlet/ with Catch Basin

1677 1/2 Pole 56+55
56+65 Curb inlet/ with Catch Basin

Catchbasin 57+63
1677 Pole 57+64

Begin sidewalk 58+08
End Sidewalk 59+18
Catchbasin 59+66

1676 Pole 60+15
Catchbasin 61+90 catchbasin

1675 - 291 Pole 62+66
Begin sidewalk 63+29

64+04 Begin sidewalk
End Sidewalk 64+35
Catchbasin 65+90 End Sidewalk/ Catchbasin

1674 - 291 Pole 65+23
65+40 Begin sidewalk
66+07 End Sidewalk
66+52 Begin sidewalk
66+74 End Sidewalk

1673 1/2 Pole 67+17
Project Marker 67+50 Project Marker
Project Marker 69+00 Project Marker

End 70+50 End
Project Project 
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STP-1134(300)X
Millinocket
Rte.11
PPM

PAVEMENT MARKINGS

End
70+50

Cedar St.

53+48

52+42
Massachusetts Ave.

52+10

40+70
Rhode Island Ave. Sycamore St.

39+80

21+19
Orchard St.

20+67

( Equation ) Ahead 8+85 / Back 22+21 

19+78
Medway Rd.

18+86

16+73
Forest Ave. Ash St.

16+35

13+30



STP-1134(300)X
Millinocket
Rte.11
PPM

Construction Notes

There is an equation in stationing between 22+21 and 8+85

202.202 REMOVING PAVEMENT SURFACE

Station Station Length (feet) Width (feet) Description
36+25.0 41+30.0 505.0 12.0 Outside Lane
36+25.0 41+30.0 505.0 12.0 Outside Lane

202.203 PAVEMENT BUTT JOINTS

Side Station Station Length (feet) Width (feet)
Lt 16+30.0 17+00.0 70.0 1.0
Rt 16+34.0 16+71.0 37.0 1.0
Lt 18+31.0 18+79.0 48.0 1.0
Rt 11+00.0 11+55.0 55.0 1.0
Rt 12+90.0 13+38.0 48.0 1.0
Lt 20+65.0 21+20.0 55.0 1.0
Lt 31+50.0 32+16.0 66.0 1.0
Rt 33+00.0 33+60.0 60.0 1.0
Lt 35+29.0 36+24.0 95.0 1.0
Lt 36+50.0 36+89.0 39.0 1.0
Lt 43+29.0 44+21.0 92.0 1.0
Lt 47+15.0 47+55.0 40.0 1.0
Lt 52+05.0 52+70.0 65.0 1.0
Rt 63+53.0 63+90.0 37.0 1.0

Lt&Rt 13+30.0 13+55.0 25.0 52.0
Lt&Rt 70+25.0 70+50.0 25.0 34.0

Rt Basin 13+50.0 1.0 3.0
Lt Basin 13+50.0 1.0 3.0
Lt Basin 16+90.0 1.0 3.0
Rt Basin 17+21.0 1.0 3.0
Rt Basin 18+52.0 1.0 3.0
Lt Basin 18+98.0 1.0 3.0
Rt Basin 19+90.0 1.0 3.0
Lt Basin 19+90.0 1.0 3.0
Lt Basin 35+00.0 1.0 3.0
Rt Basin 39+00.0 1.0 3.0
Lt Basin 57+63.0 1.0 3.0
Lt Basin 59+66.0 1.0 3.0
Rt Basin 61+90.0 1.0 3.0
Lt Basin 61+90.0 1.0 3.0
Rt Basin 65+90.0 1.0 3.0
Lt Basin 65+90.0 1.0 3.0

304.103 AGGR SUBB CRS-GRAVEL-TRUCK MS

 Used in gravel drives and field entrances as directed by the Resident
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STP-1134(300)X
Millinocket
Rte.11
PPM

Construction Notes

403.209 HOT MIX ASPHALT 9.5 MM (INCIDENTALS)

As directed by the Resident
A 3' apron will be paved on all gravel entrances,
All paved drives listed as having a butt-joint will require HMA

to transition into new pavement
There are approximately 30 paved drives

403.210 HOT MIX ASPHALT 9.5 MM
There is an equation in stationing between 22+21 and 8+85

Side Start Station End Station Width (feet) Depth (inches)
Rt 13+30.0 22+21.0 Variable 
Lt 13+30.0 22+21.0 " 
Rt 8+85.0 70+50.0 " 
Lt 8+85.0 70+50.0 " 
Lt 36+25.0 41+30.0 12.0 1.5 Milled section
Rt 36+25.0 41+30.0 12.0 1.5 Milled section

403.212 HOT MIX ASPHALT 4.75 MM (SHIM)
As directed by the Resident

Side Start Station End Station Width (feet)
Rt 13+30.0 22+21.0 all but 2' from curb 
Lt 13+30.0 22+21.0 " 
Rt 8+85.0 70+50.0 " 
Lt 8+85.0 70+50.0 " 

409.15 BITUMINOUS TACK COAT APPLIED

A coat of tack will be applied before each lift of HMA

411.10 UNTREATED AGGR SURF CRS, TR MEASURE

Used in drives, that require 304.103, as directed by the Resident

605.09 6" UNDERDRAIN TYPE B
To be installed as directed by the Resident

Side Start Station End Station Length (feet)
Rt 20+50.0 21+70.0 120.0
Lt 20+45.0 21+70.0 125.0

Lt & Rt Lateral Width 52.0
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           Millinocket 
           STP-1134(300)X 
           Rte. 11  PPM 

GENERAL NOTES 
 

Page 1 of 2

 1. All joints between existing and proposed hot bituminous pavement shall be butted. 
 Payment shall be made under Item 202.203 Pavement Butt Joint. 
 
 2. Construct Butt Joints at all paved drives and entrances. 
 
 3. The Contractor shall place suitable existing material, or other material acceptable to the 

Resident, on all pavement edges to allow no greater than a 1 ½ in (40mm) drop-off and be 
graded to 3:1 or flatter. Payment to be incidental to the contract. 

 
 4. All waste material not used on the project shall be disposed of off the project in waste 

areas approved by the Resident 
 
 5. Any damage to the slopes caused by the Contractor’s equipment, personnel, or operation
 shall be repaired to the satisfaction of the Resident. All work, equipment and materials
 required to make repairs shall be at the Contractor’s expense. 
 
 6. A 3 ft ( one meter ) paved lip shall be placed at all gravel entrances, except woods and 

field entrances, unless otherwise directed by the Resident. 
 
 7. Item # 411.10, Untreated Aggregate Surface Course, may also meet the gradation 

requirements of item # 204.20, Add Shoulder Aggregate. 
  
 8. Any necessary cleaning of existing pavement prior to paving shall be incidental to the 

related paving items. 
 
 9. All existing paved shoulders and widenings to be resurfaced as directed by the
 Resident. 
 
10. Shoulder shim shall taper to 0 mm [0 in] at face of existing curb and guardrail.  
 
11.  When super elevation exceeds the slope of the low side shoulder, the shoulder will have 

same slope as traveled way. 
 
12. No existing drainage shall be abandoned, removed or plugged without prior approval of 
 the Resident. 
 
 
 
 
 
 
 
 



           Millinocket 
           STP-1134(300)X 
           Rte. 11  PPM 

GENERAL NOTES 
 

Page 2 of 2

 
 
 
 
13. The following shall be incidental to the 603 item(s): 

Any cutting of existing culverts and or connectors necessary to install new culvert
 replacements or extensions 

  All pipe excavation including any cutting and removal of pavement 
  All ditching at pipe ends 

Furnishing, placing, grading, and compacting of any new gravel and/or fill 
material including Granular Borrow used under pipes and for temporary detours to 
maintain traffic during pipe installation (excavation is also incidental). 
Granular Borrow under the pipe shall meet the requirements for Underwater

 Backfill 
  All work necessary to connect to existing pipes 
  Flow lines may be changed by 0.5M [1.5 ft] 
  Any necessary clearing of brush and small trees at culvert ends 
 
14. Existing culverts and catch basins will be cleaned as directed by the Resident under the 

appropriate Pay Items. 
 
15. As directed by the Resident, all existing Underdrain Outlets shall be located, cleaned out, 

and ditched as required or replaced as necessary.  Payment will be made under 
appropriate hourly contract items. 

 
16. All connections for Underdrain to roadway culverts will be incidental to U.D. pipe items. 
 
17. Backing up bituminous curb is incidental to the curb items.  In areas where new 

bituminous curb is designated to replace existing, the removal of the old bituminous curb 
shall be incidental to the new curb. 

 
18. “Undetermined Locations” shall be determined by the Resident. 
 
19. Stations referenced are approximate. 
 
20. Grind transition tapers at Catch Basins under Item No. 202.203, Pavement Butt Joints, as 

directed by the Resident. 
 
21. There is an equation in stationing between 22+21 and 8+85 
 
21.     MDOT will final stripe the project. The Contractor is responsible for transferring the        
 existing striping pattern to the surface course. 
 





IM-95-1195(900E
Medway
I-95
Rest Area

Construction Notes

202.203 PAVEMENT BUTT JOINTS

All joints between existing and proposed hot bituminous pavement shall be butted,
as directed by the Resident

403.209 HOT MIX ASPHALT 9.5 MM (INCIDENTALS)

To be used for the resurfacing of sidewalks and walkways, as directed by the Resident

403.210 HOT MIX ASPHALT 9.5 MM

A 1" depth will be placed on all existing paved areas, as directed by the Resident

403.212 HOT MIX ASPHALT 4.75 MM (SHIM)

To be used in areas before the placement of item# 403.210, to prep and level,     
as directed by the Resident.  Estimated 200 ton only.

409.150 BITUMINOUS TACK COAT APPLIED

A coat of tack will be applied before each lift of HMA
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Medway Rest Area’s 
N.B. & S.B. 

                                                                                                                        IM-95-1195(900)E 
          I-95   PPM 

GENERAL NOTES 
 

Page 1 of 1

 1. All joints between existing and proposed hot bituminous pavement shall be butted. 
 Payment shall be made under Item 202.203 Pavement Butt Joint. 
 
 2. Construct Butt Joints at all paved drives and entrances. 
 
 3. Any damage to the slopes caused by the Contractor’s equipment, personnel, or operation
 shall be repaired to the satisfaction of the Resident. All work, equipment and materials
 required to make repairs shall be at the Contractor’s expense. 
 
4. Any necessary cleaning of existing pavement prior to paving shall be incidental to the 

related paving items. 
 



 General Decision Number ME030009   06/13/2003  ME9                
                                                                   
 Superseded General Decision No. ME020009                          
                                                                   
 State: Maine                                                      
                                                                   
 Construction Type:                                                
 HIGHWAY                                                           
                                                                   
 County(ies):                                                      
 AROOSTOOK          KNOX                SAGADAHOC                  
 FRANKLIN           LINCOLN             SOMERSET                   
 HANCOCK            OXFORD              WALDO                      
 KENNEBEC           PISCATAQUIS         YORK                       
                                                                   
 HIGHWAY CONSTRUCTION PROJECTS excluding major bridging (for       
 example: bascule, suspension and spandrel arch bridges; those     
 bridging waters presently navigating or to be navigatable; and    
 those involving marine construction in any degree); tunnels,      
 building structures in rest area projects and railroad            
 construction.                                                     
                                                                   
 Modification Number     Publication Date                          
             0             06/13/2003                              
                                                                   
COUNTY(ies):                                                       
AROOSTOOK          KNOX                SAGADAHOC                   
FRANKLIN           LINCOLN             SOMERSET                    
HANCOCK            OXFORD              WALDO                       
KENNEBEC           PISCATAQUIS         YORK                        
                                                                   
 ENGI0004V  04/01/2003                                             
                                     Rates           Fringes       
POWER EQUIPMENT OPERATORS:                                         
  Pavers                              16.51           6.00         
  Rollers                             16.51           6.00         
----------------------------------------------------------------   
                                                                   
 SUME4024A  10/24/2000                                             
                                     Rates           Fringes       
CARPENTERS                            11.60           1.51         
                                                                   
IRONWORKERS                                                        
 Structural                           12.03           1.58         
                                                                   
LABORERS                                                           
 Drillers                             10.00           2.50         
 Flaggers                              6.00                        
 Guardrail Installers                  7.92                        
 Landscape                             7.87            .16         
 Line Stripper                         8.69            .23         
 Pipelayers                            9.21           2.31         
 Rakers                                9.00           1.51         
 Sign Erectors                        10.00                        
 Unskilled                             8.66           1.38         
 Wheelman                              8.50            .43         
                                                                   
POWER EQUIPMENT OPERATORS                                          
 Backhoes                             11.87           2.05         
 Bulldozers                           12.33           2.88         
 Cranes                               14.06           1.75         
 Excavators                           12.38           2.48         
 Graders                              13.06           3.73         
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 Loaders                              11.41           2.87         
 Mechanics                            13.18           2.57         
                                                                   
TRUCK DRIVERS                                                      
 Dump                                  9.35           3.10         
 Tri axle                              8.70           1.18         
 Two axle                              8.56           2.19         
----------------------------------------------------------------   
                                                                   
WELDERS - Receive rate prescribed for craft performing operation   
to which welding is incidental.                                    
================================================================   
                                                                   
Unlisted classifications needed for work not included within       
the scope of the classifications listed may be added after         
award only as provided in the labor standards contract clauses     
(29 CFR 5.5(a)(1)(ii)).                                            
----------------------------------------------------------------   
In the listing above, the "SU" designation means that rates        
listed under that identifier do not reflect collectively           
bargained wage and fringe benefit rates.  Other designations       
indicate unions whose rates have been determined to be             
prevailing.                                                        
                                                                   
      WAGE DETERMINATION APPEALS PROCESS                           
                                                                   
1.) Has there been an initial decision in the matter?  This can    
 be:                                                               
                                                                   
* an existing published wage determination                         
* a survey underlying a wage determination                         
* a Wage and Hour Division letter setting forth a                  
  position on a wage determination matter                          
* a conformance (additional classification and rate)               
  ruling                                                           
                                                                   
On survey related matters, initial contact, including requests     
for summaries of surveys, should be with the Wage and Hour         
Regional Office for the area in which the survey was conducted     
because those Regional Offices have responsibility for the         
Davis-Bacon survey program.  If the response from this initial     
contact is not satisfactory, then the process described in 2.)     
and 3.) should be followed.                                        
                                                                   
With regard to any other matter not yet ripe for the formal        
process described here, initial contact should be with the Branch  
of Construction Wage Determinations.  Write to:                    
                                                                   
     Branch of Construction Wage Determinations                    
     Wage and Hour Division                                        
     U. S. Department of Labor                                     
     200 Constitution Avenue, N. W.                                
     Washington, D. C.  20210                                      
                                                                   
2.) If the answer to the question in 1.) is yes, then an           
interested party (those affected by the action) can request        
review and reconsideration from the Wage and Hour Administrator    
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:                 
                                                                   
          Wage and Hour Administrator                              
          U.S. Department of Labor                                 
          200 Constitution Avenue, N. W.                           
          Washington, D. C.  20210                                 
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The request should be accompanied by a full statement of the       
                                                                   
interested party's position and by any information (wage payment   
data, project description, area practice material, etc.) that the  
requestor considers relevant to the issue.                         
                                                                   
3.) If the decision of the Administrator is not favorable, an      
interested party may appeal directly to the Administrative Review  
Board (formerly the Wage Appeals Board). Write to:                 
                                                                   
          Administrative Review Board                              
          U. S. Department of Labor                                
          200 Constitution Avenue, N. W.                           
          Washington, D. C.  20210                                 
                                                                   
4.) All decisions by the Administrative Review Board are final.    
            END OF GENERAL DECISION                                
                                                                   
� 
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 General Decision Number ME030010   06/13/2003  ME10               
                                                                   
 Superseded General Decision No. ME020010                          
                                                                   
 State: Maine                                                      
                                                                   
 Construction Type:                                                
 HIGHWAY                                                           
                                                                   
 County(ies):                                                      
 PENOBSCOT                                                         
                                                                   
 HIGHWAY CONSTRUCTION PROJECTS excluding major bridging            
 (for example: bascule, suspension and spandrel arch bridges;      
 those bridging waters presently navigating or to be navigable;    
 and those involving marine construction in any degree); tunnels,  
 building structures in rest area projects and railroad            
 construction.                                                     
                                                                   
 Modification Number     Publication Date                          
             0             06/13/2003                              
                                                                   
COUNTY(ies):                                                       
PENOBSCOT                                                          
                                                                   
 ENGI0004M  04/01/2003                                             
                                     Rates           Fringes       
POWER EQUIPMENT OPERATORS:                                         
 Grader                               16.51           6.00         
 Paver                                16.51           6.00         
 Roller                               16.51           6.00         
----------------------------------------------------------------   
                                                                   
 SUME4026A  10/24/2000                                             
                                     Rates           Fringes       
CARPENTER                                                          
 Including Form Work                  11.19           1.72         
                                                                   
CEMENT MASON/FINISHERS                 9.13                        
                                                                   
IRONWORKERS                                                        
 Stuctural                            17.50           1.70         
                                                                   
LABORERS                                                           
 Landscape                             7.84                        
 Rakers                               10.18           2.14         
 Unskilled                             8.73           1.71         
                                                                   
POWER EQUIPMENT OPERATORS                                          
 Backhoes                             11.81           1.88         
 Bulldozers                           13.12           2.72         
 Cranes                               15.25           1.70         
 Excavators                           11.69           2.40         
 Loaders                              12.21           3.19         
                                                                   
TRUCK DRIVERS                                                      
 Dump                                  9.27                        
 Two Axle                              9.12           1.63         
 Tri Axle                             10.63           2.11         
----------------------------------------------------------------   
                                                                   
WELDERS - Receive rate prescribed for craft performing operation   
to which welding is incidental.                                    

Page 1 of 3

1/20/2004http://davisbacon.ntis.gov/search/current/me10.dvb



================================================================   
                                                                   
Unlisted classifications needed for work not included within       
the scope of the classifications listed may be added after         
award only as provided in the labor standards contract clauses     
(29 CFR 5.5(a)(1)(ii)).                                            
----------------------------------------------------------------   
In the listing above, the "SU" designation means that rates        
listed under that identifier do not reflect collectively           
bargained wage and fringe benefit rates.  Other designations       
                                                                   
indicate unions whose rates have been determined to be             
prevailing.                                                        
                                                                   
      WAGE DETERMINATION APPEALS PROCESS                           
                                                                   
1.) Has there been an initial decision in the matter?  This can    
 be:                                                               
                                                                   
* an existing published wage determination                         
* a survey underlying a wage determination                         
* a Wage and Hour Division letter setting forth a                  
  position on a wage determination matter                          
* a conformance (additional classification and rate)               
  ruling                                                           
                                                                   
On survey related matters, initial contact, including requests     
for summaries of surveys, should be with the Wage and Hour         
Regional Office for the area in which the survey was conducted     
because those Regional Offices have responsibility for the         
Davis-Bacon survey program.  If the response from this initial     
contact is not satisfactory, then the process described in 2.)     
and 3.) should be followed.                                        
                                                                   
With regard to any other matter not yet ripe for the formal        
process described here, initial contact should be with the Branch  
of Construction Wage Determinations.  Write to:                    
                                                                   
     Branch of Construction Wage Determinations                    
     Wage and Hour Division                                        
     U. S. Department of Labor                                     
     200 Constitution Avenue, N. W.                                
     Washington, D. C.  20210                                      
                                                                   
2.) If the answer to the question in 1.) is yes, then an           
interested party (those affected by the action) can request        
review and reconsideration from the Wage and Hour Administrator    
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:                 
                                                                   
          Wage and Hour Administrator                              
          U.S. Department of Labor                                 
          200 Constitution Avenue, N. W.                           
          Washington, D. C.  20210                                 
                                                                   
The request should be accompanied by a full statement of the       
interested party's position and by any information (wage payment   
data, project description, area practice material, etc.) that the  
requestor considers relevant to the issue.                         
                                                                   
3.) If the decision of the Administrator is not favorable, an      
interested party may appeal directly to the Administrative Review  
Board (formerly the Wage Appeals Board). Write to:                 
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          Administrative Review Board                              
          U. S. Department of Labor                                
          200 Constitution Avenue, N. W.                           
          Washington, D. C.  20210                                 
                                                                   
4.) All decisions by the Administrative Review Board are final.    
            END OF GENERAL DECISION                                
                                                                   
� 
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         Project No.  STP-A126(000)X 

          
SPECIAL PROVISION 

CONSTRUCTION AREA 
 
A Construction Area located in the Towns of Sherman, Stacyville and Patten has been established by the Maine 
Department of Transportation in accordance with provisions of Title 29, Section 1703, Maine Revised Statutes 
Annotated. 
 
 The section of highway under construction in Aroostook and Penobscot Counties, project STP-A126(000)X is 
located on Route 11, beginning 1.52 miles southerly of the Stacyville town line and extending northerly 8.77 miles. 
  
 
The State Department of Transportation or the State’s Engineer may issue permits for stated periods of time for 
moving construction equipment without loads, low-bed trailers with overloads, over-height, over-width or over-length 
equipment or materials over all State maintained sections described in the “Construction Area” above and in addition 
may issue permits for stated periods of time for moving overweight vehicles and loads over the section described in (a) 
above. The right to revoke such a permit at any time is reserved by the State Department of Transportation and the 
issuance of such permits shall be subject to any Special Provisions or Supplemental Specifications written for this 
project. 
 
A Temporary Permit for each move may be issued by the State Department of Transportation or the State’s Engineer 
for moving Contractor’s construction equipment used on the project which exceeds the legal limits (shovels, bulldozers, 
etc.) to sources of construction material over highways maintained by the State reasonably within the area of the 
project. 
 
The Municipal Officers for the Towns of Sherman, Stacyville and Patten agreed that a permit will be issued to the 
Contractor for the purpose of hauling loads in excess of the limits as specified in Title 29, Maine Revised Statues 
Annotated, on the town ways as described in the “Construction Area” and that single move permits will be issued for 
moving Contractor’s construction equipment used on the project which exceeds the legal limits (shovels, bulldozers, 
etc.) to sources of construction material over town ways reasonably within the area of the project. 
 
In the event it is necessary to transport gravel, borrow, or other construction material in legally registered vehicles 
carrying legal loads over town ways, a Contractor’s Bond of not more than Nine Thousand ($9,000.00) per kilometer of 
traveled length may be required by the town, the exact amount of said bond to be determined prior to use of any town 
way. 
 
The maximum speed limits for trucks on any town way will be forty (40) km per hour [25 mph], unless a higher legal 
limit is specifically agreed upon in writing by the Municipal Officers concerned. 





        Project No.  STP-1126(100)X 
          

SPECIAL PROVISION 
CONSTRUCTION AREA 

 
A Construction Area located in T1 R5 WELS, Silver Ridge Twp and the Town of Sherman has been established 
by the Maine Department of Transportation in accordance with provisions of Title 29, Section 1703, Maine Revised 
Statutes Annotated. 
 
 The section of highway under construction in Aroostook County, project STP-1126(100)X is located on Route 
2, beginning 0.06 of a mile southerly of the Silver Ridge Twp town line and extending northerly 10.49 miles. 
  
 
The State Department of Transportation or the State’s Engineer may issue permits for stated periods of time for 
moving construction equipment without loads, low-bed trailers with overloads, over-height, over-width or over-length 
equipment or materials over all State maintained sections described in the “Construction Area” above and in addition 
may issue permits for stated periods of time for moving overweight vehicles and loads over the section described in (a) 
above. The right to revoke such a permit at any time is reserved by the State Department of Transportation and the 
issuance of such permits shall be subject to any Special Provisions or Supplemental Specifications written for this 
project. 
 
A Temporary Permit for each move may be issued by the State Department of Transportation or the State’s Engineer 
for moving Contractor’s construction equipment used on the project which exceeds the legal limits (shovels, bulldozers, 
etc.) to sources of construction material over highways maintained by the State reasonably within the area of the 
project. 
 
The County and Municipal Officers for T1 R5 WELS, Silver Ridge Twp and Town of Sherman agreed that a 
permit will be issued to the Contractor for the purpose of hauling loads in excess of the limits as specified in Title 29, 
Maine Revised Statues Annotated, on the town ways as described in the “Construction Area” and that single move 
permits will be issued for moving Contractor’s construction equipment used on the project which exceeds the legal 
limits (shovels, bulldozers, etc.) to sources of construction material over town ways reasonably within the area of the 
project. 
 
In the event it is necessary to transport gravel, borrow, or other construction material in legally registered vehicles 
carrying legal loads over town ways, a Contractor’s Bond of not more than Nine Thousand ($9,000.00) per kilometer of 
traveled length may be required by the town, the exact amount of said bond to be determined prior to use of any town 
way. 
 
The maximum speed limits for trucks on any town way will be forty (40) km per hour [25 mph], unless a higher legal 
limit is specifically agreed upon in writing by the Municipal Officers concerned. 





        Project No.  STP-1134(300)X 
          

SPECIAL PROVISION 
CONSTRUCTION AREA 

 
A Construction Area located in the Town of Millinocket has been established by the Maine Department of 
Transportation in accordance with provisions of Title 29, Section 1703, Maine Revised Statutes Annotated. 
 
 The section of highway under construction in Penobscot County, project STP-1134(300)X is located on Route 
11, beginning 0.06 of a mile westerly of Ash Street and extending easterly 1.34 miles. 
  
 
The State Department of Transportation or the State’s Engineer may issue permits for stated periods of time for 
moving construction equipment without loads, low-bed trailers with overloads, over-height, over-width or over-length 
equipment or materials over all State maintained sections described in the “Construction Area” above and in addition 
may issue permits for stated periods of time for moving overweight vehicles and loads over the section described in (a) 
above. The right to revoke such a permit at any time is reserved by the State Department of Transportation and the 
issuance of such permits shall be subject to any Special Provisions or Supplemental Specifications written for this 
project. 
 
A Temporary Permit for each move may be issued by the State Department of Transportation or the State’s Engineer 
for moving Contractor’s construction equipment used on the project which exceeds the legal limits (shovels, bulldozers, 
etc.) to sources of construction material over highways maintained by the State reasonably within the area of the 
project. 
 
The Municipal Officers for the Town of Millinocket agreed that a permit will be issued to the Contractor for the 
purpose of hauling loads in excess of the limits as specified in Title 29, Maine Revised Statues Annotated, on the town 
ways as described in the “Construction Area” and that single move permits will be issued for moving Contractor’s 
construction equipment used on the project which exceeds the legal limits (shovels, bulldozers, etc.) to sources of 
construction material over town ways reasonably within the area of the project. 
 
In the event it is necessary to transport gravel, borrow, or other construction material in legally registered vehicles 
carrying legal loads over town ways, a Contractor’s Bond of not more than Nine Thousand ($9,000.00) per kilometer of 
traveled length may be required by the town, the exact amount of said bond to be determined prior to use of any town 
way. 
 
The maximum speed limits for trucks on any town way will be forty (40) km per hour [25 mph], unless a higher legal 
limit is specifically agreed upon in writing by the Municipal Officers concerned. 
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May 8, 1995 
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SPECIAL PROVISION 
CONSTRUCTION AREA 

 
Title 29A, M.R.S.A., Subsection 2383.   Overlimit movement permits 
 
1. Overlimit movement permits issued by State.  The Secretary of State, acting under guidelines 

and advice of the Commissioner of Transportation, may grant permits to move non-divisible 
objects having a length, width, height or weight greater than specified in this Title over a way 
or bridge maintained by the Department of Transportation. 

 
2. Permit Fee.  The Secretary of State, with the advice of the Commissioner of Transportation, 

may set the fee for these permits, at not less than $3, nor more than $15, based on weight, 
height, length and width. 

 
3. County and municipal permits.  A permit may be granted, for a reasonable fee, by county 

commissioners or municipal officers for travel over a way or bridge maintained by that county 
or municipality. 

 
4. Permits for weight.  A vehicle granted a permit for excess weight must first be registered for 

the maximum gross vehicle weight allowed for that vehicle. 
 
5. Special mobile equipment.  The Secretary of State may grant a permit, for no more than one 

year, to move pneumatic-tire equipment under its own power, including Class A and Class B 
special mobile equipment, over ways and bridges maintained by the Department of 
Transportation.  The fee for that permit is $15 for each 30-day period. 

 
6. Scope of permit.  A permit is limited to the particular vehicle or object to be moved and 

particular ways and bridges. 
 
7. Construction permits.  A permit for a stated period of time may be issued for loads and 

equipment employed on public way construction projects, United States Government projects 
or construction of private ways, when within construction areas established by the Department 
of Transportation.  The Permit: 

 
A. Must be procured from the municipal officers for a construction area within that 

municipality; 
B. May require the Contractor to be responsible for damage to ways used in the 

construction areas and ma provide for: 
(1)  Withholding by the agency contraction the work of final payment under contract; 

or 
(2)  The furnishing of a bond by the Contractor to guarantee suitable repair or payment 

damages. 
C. May be granted by the Department of Transportation or by the state engineer in charge 

of the construction contract; and 
D. For construction areas, carries no fee and does not come within the scope of this 

section. 
 

8. Gross vehicle weight permits.  The following may grant permits to operate a vehicle having a 
gross vehicle weight exceeding the prescribed limit: 
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A. The Secretary of State, with the consent of the Department of Transportation, for state 
and state aid highways and bridges within city or compact village limits; 

B. Municipal officers, for all other ways and bridges within that city and compact village 
limits; and 

C. The county commissioners, for county roads and bridges located in unorganized territory. 
 

9. Pilot vehicles and state police escorts.  Pilot vehicles required by a permit must be equipped 
with warning lights and signs as required by the Secretary of State with the advice of the 
Department of Transportation. 

 
Warning lights may only be operated and lettering on the signs may only be visible on a pilot 
vehicle while it is escorting on a public way a vehicle with a permit. 
 
The Secretary of State shall require a State Police escort for a single vehicle or a combination 
of vehicles of 125 feet or more in length or 16 feet or more in width.  The Secretary of State, 
with the advice of the Commissioner of Transportation, may require vehicles of lesser 
dimensions to be escorted by the State Police. 
 
The Bureau of State Police shall establish a fee for State Police escorts. 
 
All fees collected must be used to defray the cost of services provided. 
 
With the advice of the Commissioner of Transportation and the Chief of the State Police, the 
Secretary of State shall establish rules for the operation for the operation of pilot vehicles. 
 

10. Taxes paid.  A permit for a mobile home may not be granted unless the applicant provides 
reasonable assurance that all property taxes, sewage disposal charges and drain and sewer 
assessments applicable to the mobile home, including those for the current tax year, have been 
paid or that the mobile home is exempt from those taxes. 

 
1993, c. 683, § S-2, eff. January 1, 1995.  

 
Historical and Statutory Notes 

 
Derivation: 

      Laws 1977, c. 73, § 5. 
       Laws 1981, c. 413. 
 R.S. 1954, c. 22 § 98    Laws 1985, c. 225, § 1 
 Laws 1955, c. 389    Laws 1987. c. 52. 
 Laws 1967, c. 3.     Laws 1987, 781, § 3. 
 Laws 1971, c. 593, § 22.    Laws 1989, c. 866, § B-13. 
 Laws 1973, c. 213.    Laws 1991, c. 388, § 8. 
 Laws 1975, c. 130, §        Laws 1993, c. 683, § A-1. 
 Laws 1975, c. 319, § 2  .  Former 29 M.R.S.A. § 2382. 
 
        Cross Reference 
 Collection by Secretary of State, See 29-A 
 M.R.S.A. § 154.    
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SPECIAL PROVISION 
(Consolidated Special Provisions) 

 
SPECIAL PROVISION SECTION 101 

CONTRACT INTERPRETATION 
 
101.2 Definitions - Closeout Documentation 
 
Replace the sentence “A letter stating the amount….. DBE goals.” with “DBE Goal Attainment 
Verification Form” 

 
 SPECIAL PROVISION SECTION 102 

DELIVERY OF BIDS 
(Location and Time) 

 
102.7.1 Location and Time  Add the following sentence “As a minimum, the Bidder will submit 
a Bid Package consisting of the Notice to Contractors, the completed Acknowledgement of 
Bid Amendments & Submission of Bid Bond Validation Number form, the completed 
Schedule of Items, 2 copies of the completed Agreement, Offer, & Award form, a Bid Bond 
or Bid Guarantee, and any other Certifications or Bid Requirements listed in the Bid Book.” 
 
 

SPECIAL PROVISION SECTION 103 
AWARD AND CONTRACTING 

 
103.3.1 Notice and Information Gathering  
 
Change the first paragraph to read as follows: “After Bid Opening and as a condition for 
Award of a Contract, the Department may require an Apparent Successful Bidder to 
demonstrate to the Department’s satisfaction that the Bidder is responsible and qualified to 
perform the Work.” 
 
 

SPECIAL PROVISION SECTION 105 
GENERAL SCOPE OF WORK 

 
105.6.2 Contractor Provided Services  
 
Change the first paragraph by the addition of the following as the second sentence: “The 
Contractor is also responsible for providing construction centerline, or close reference points, 
for all Utility Facilities relocations and adjustments as necessary to complete the Work.” 
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SPECIAL PROVISION SECTION 106 
QUALITY 

 
106.6 Acceptance  Add the following to paragraph 1 of A:  “This includes Sections 401 - Hot 
Mix Asphalt, 402 - Pavement Smoothness, and 502 - Structural Concrete - Method A - Air 
Content.”   
 
Add the following to the beginning of paragraph 3 of A: “For pay factors based on Quality 
Level Analysis, and” 
 
 

SPECIAL PROVISION SECTION 107 
TIME 

 
107.3.1 General  Add the following:  “If a Holiday occurs on a Sunday, the following Monday 
shall be considered a Holiday.  Sunday or Holiday work must be approved by the Department, 
except that the Contractor may work on Martin Luther King Day, President’s Day, Patriot’s 
Day, the Friday after Thanksgiving, and Columbus Day without the Department’s approval.” 
 
 

SPECIAL PROVISION SECTION 108 
PAYMENT 

 
108.4 Payment for Materials Obtained and Stored  First paragraph, second sentence, delete 
the words “…Delivered on or near the Work site at acceptable storage places.” 
 
 

SPECIAL PROVISION SECTION 109 
CHANGES 

 
109.1.1 Changes Permitted  Add the following to the end of the paragraph: “There will be no 
adjustment to Contract Time due to an increase or decrease in quantities, compared to those 
estimated, except as addressed through Contract Modification(s).” 
 
109.1.2 Substantial Changes to Major Items  Add the following to the end of the paragraph: 
“Contract Time adjustments may be made for substantial changes to Major Items  when the 
change affects the Critical Path, as determined by the Department” 
 
109.4.4 Investigation / Adjustment  In the third sentence, delete the words “subsections (A) - 
(E)” 
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109.7.2 Basis of Payment  Replace with the following: “Equitable Adjustments will be 
established by mutual Agreement for compensable items listed in Section 109.7.3- 
Compensable Items, based upon Unit or Lump Sum Prices.  If Agreement cannot be reached, 
the Contractor shall accept payment on a Force Account basis as provided in Section 109.7.5 
- Force Account Work, as full and complete compensation for all Work relating to the 
Equitable Adjustment.”   
 
109.7.3 Compensable Items  Replace with the following: “The Contractor is entitled to 
compensation for the following items, with respect to agreed upon Unit or Lump Sum Prices: 
 

1. Labor expenses for non-salaried Workers and salaried foremen. 
 

2. Costs for Materials. 
 

3. A markup on the totals of Items 1 and 2 of this subsection 109.7.3 for home office 
overhead and profit of the Contractor, its Subcontractors and suppliers, and any lower 
tier Subcontractors or suppliers, with no mark-ups on mark-ups. 

 
4. Cost for Equipment, based on Blue Book Rates or leased rates, as set forth in Section 

109.7.5(C), or the Contractor’s Actual Costs.  
 

5. Costs for extended job-site overhead. 
 

6. Time. 
 

7. Subcontractor quoted Work, as set forth below in Section 109.7.5 (F).” 
 
 
109.7.5 Force Account Work 
 

C.  Equipment    
 

Paragraph 2, delete sentence 1 which starts; “Equipment leased….” 
 

Paragraph 6, change sentence 2 from “The Contractor may furnish…” to read “If 
requested by the Department, the Contractor will produce cost data to assist the 
Department in the establishment of such rental rate, including all records that are 
relevant to the Actual Costs including rental Receipts, acquisition costs, financing 
documents, lease Agreements, and maintenance and operational cost records.”   
 
Add the following paragraph; “Equipment leased by the Contractor for Force Account 
Work and actually used on the Project will be paid for at the actual invoice amount 
plus 10% markup for administrative costs.” 
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Add the following section; 

“F. Subcontractor Quoted Work  When accomplishing Force Account Work that 
utilizes Subcontractor quoted Work, the Contractor will be allowed a maximum 
markup of 5% for profit and overhead.” 
 

SPECIAL PROVISION SECTION 401 
HOT MIX ASPHALT PAVEMENT 

 
401.18 Quality Control Method A & B  Make the following change to paragraph a. QCP 
Administrator; in the final sentence, change “…certified as a Plant Technician or Paving 
Inspector…” to “…certified as a Quality Assurance Technologist…” 
 
401.201 Method A  Under a. Lot Size, add the following; “Each lot will be divided into a 
minimum of four sublots for mix properties and five sublots for percent TMD.” 
 

SPECIAL PROVISION SECTION 402 
PAVEMENT SMOOTHNESS 

 
Add the following: “Projects to have their pavement smoothness analyzed in accordance with 
this Specification will be so noted in Special Provision 403 - Bituminous Box.”   
 
“402.02 Lot Size  Lot size for smoothness will be 1000 lane-meters [3000 lane-feet].  A 
sublot will consist of 20 lane-meters [50 lane-feet].  Partial lots will be included in the previous 
lot if less than one-half the size of a normal lot. If greater than one-half the normal lot size, it will 
be tested as a separate lot.” 
 

SPECIAL PROVISION SECTION 502 
STRUCTURAL CONCRETE 

 
502.0502 Quality Assurance Method A - Rejection by Resident Change the first sentence to 
read: “For an individual sublot with test results failing to meet the criteria in Table #1, or if the 
calculated pay factor for Air Content is less than 0.80……” 
 
502.0503 Quality Assurance Method B - Rejection by Resident Change the first sentence to 
read: “For material represented by a verification test with test results failing to meet the criteria 
in Table #1, the Department will……” 
 
502.0505 Resolution of Disputed Acceptance Test Results Combine the second and third 
sentence to read: “Circumstances may arise, however, where the Department may ……” 
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SPECIAL PROVISION SECTION 504 
REINFORCING STEEL 

 
504.18 Plates for Fabricated Members Change the second paragraph, first sentence from: 
“…ASTM A 898/A 898 M…” to “…ASTM A 898/A 898 M or ASTM A 435/A 435 M as 
applicable and…” 
 
 

SPECIAL PROVISION SECTION 535 
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE 

 
535.02 Materials Change “Steel Strand for Concrete Reinforcement” to “Steel Strand.” Add 
the following to the beginning of the third paragraph; “Concrete shall be Class P conforming to 
the requirements in this section. 28 day compressive strength shall be as stated on the plans. 
Coarse aggregate….”  
 
535.26 Lateral Post-Tensioning Replace the first paragraph; “A final tension…” with 
“Overstressing strands for setting losses cannot be accomplished for chuck to chuck lengths of 
7.6 m [25 ft] and less.  In such instances, refer to the Plans for all materials and methods.  
Otherwise, post-tensioning shall be in accordance with PCI standards and shall provide the 
anchorage force noted in the Plans.  The applied jacking force shall be no less than 100% of 
the design jacking force.” 
 
 

SPECIAL PROVISION SECTION 604 
MANHOLES, INLETS, AND CATCH BASINS 

 
604.02 Materials  Add the following: 
            “Tops and Traps    712.07 
  Corrugated Metal Units   712.08 
  Catch Basin and Manhole Steps  712.09” 
 
 

SPECIAL PROVISION SECTION 615 
LOAM 

 
615.02 Materials  Make the following change:  
 
Organic Content    Percent by Volume 
 
Humus      “5% - 10%”, as determined by Ignition Test 
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SPECIAL PROVISION SECTION 618 
SEEDING 

 
618.01 Description  Change the first sentence to read as follows: “This work shall consist of 
furnishing and applying seed …..”  Also remove “,and cellulose fiber mulch” from 618.01(a). 
 
618.03 Rates of Application  In 618.03(a), remove the last sentence and replace with the 
following: “These rates shall apply to Seeding Method 2, 3, and Crown Vetch.” 
 
In 618.03(c) “1.8 kg [4 lb]/unit.” to “1.95 kg [4 lb]/unit.”  
 
618.09 Construction Method  In 618.09(a) 1, sentence two, replace “100 mm [4 in]” with “25 
mm [1 in] (Method 1 areas) and 50 mm [2 in] (Method 2 areas)” 
 
618.15 Temporary Seeding  Change the Pay Unit from Unit to Kg [lb]. 
 
 

SPECIAL PROVISION SECTION 620 
GEOTEXTILES 

 
620.03 Placement  Section (c)  

Title: Replace “Non-woven” in title with “Erosion Control”.   
 First Paragraph: Replace first word “Non-woven” with “Woven monofilament”. 
 Second Paragraph: Replace second word “Non-woven” with “Erosion Control”.   
 
620.07 Shipment, Storage, Protection and Repair of Fabric Section (a)  

Replace the third sentence with the following: “Damaged geotextiles, as identified by 
the Resident, shall be repaired immediately.”   

 
620.09 Basis of Payment 
 Pay Item 620.58: Replace “Non-woven” with “Erosion Control” 
 Pay Item 620.59: Replace “Non-woven” with “Erosion Control” 
 
 

SPECIAL PROVISION SECTION 626 
HIGHWAY SIGNING 

 
626.034 Concrete Foundations  Add to the following to the end of the second paragraph: 
“Pre-cast and cast-in-place foundations shall be warranteed against leaning and corrosion for 
two years after the project is completed.  If the lean is greater than 2 degrees from normal or 
the foundation is spalling within the first two years, the Contractor shall replace the foundation 
at no extra cost.” 
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SPECIAL PROVISION SECTION 637 
DUST CONTROL 

 
637.06 Basis of Payment  Add the following after the second sentence of the third paragraph: 
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 637 
and/or the Contractor’s own Soil Erosion and Pollution Control Plan concerning Dust Control 
and/or the Contractor’s own Traffic Control Plan concerning Dust Control and/or visible 
evidence of excessive dust problems, as determined by the Resident, will result in a reduction in 
payment, computed by reducing the Lump Sum Total by 5% per occurrence per day.  The 
Department’s Resident or any other representative of the Department reserves the right to 
suspend the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension 
under this item.  Additional penalties may also be assessed in accordance with Special 
Provision 652 - Work Zone Traffic Control and Standard Specification 656 - Temporary Soil 
Erosion and Water Pollution Control.” 
 

SPECIAL PROVISION SECTION 652 
MAINTENANCE OF TRAFFIC 

 
652.8.2 Other Items  Replace the last paragraph with the following: “There will be no payment 
made under any 652 pay items after the expiration of the adjusted total contract time.” 
 

SPECIAL PROVISION SECTION 656 
TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 
 
656.5.1 If Pay Item 656.75 Provided  Replace the second paragraph with the following: 
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 656 
and/or the Contractor’s own Soil Erosion and Pollution Control Plan will result in a reduction in 
payment, computed by reducing the Lump Sum Total by 5% per occurrence per day.  The 
Department’s Resident or any other representative of the Department reserves the right to 
suspend the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension 
under this item.” 
 

SPECIAL PROVISION SECTION 703 
AGGREGATES 

 
703.22 Underdrain Backfill Material  Change the first paragraph from “…for Underdrain Type 
B…” to “…for Underdrain Type B and C…” 
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SPECIAL PROVISION SECTION 709 
REINFORCING STEEL AND WELDED STEEL WIRE FABIC 

 
709.03 Steel Strand  Change the second paragraph from “…shall be 12mm [½ inch] 
AASHTO M203M/M203 (ASTM A416/A416M)…” to “…shall be 15.24 mm [0.600 inch] 
diameter AASHTO M203 (ASTM A416)…” 
 

SPECIAL PROVISION SECTION 712 
MISCELLANEOUS HIGHWAY MATERIALS 

 
Add the following: 
 
“712.07 Tops, and Traps  These metal units shall conform to the plan dimensions and to the 
following specification requirements for the designated materials. 
 
Gray iron castings shall conform to the requirements of AASHTO M105, Class 30, unless 
otherwise designated. 
 
Carbon steel castings shall conform to the requirements of AASHTO M103/M103M. Grade 
shall be 450-240 [65-35] unless otherwise designated. 
 
Structural steel shall conform to the requirements of AASHTO M183/M183M or ASTM 
A283/A283M, Grade B or better. Galvanizing, where specified for these units, shall conform 
to the requirements of AASHTO M111. 
 
712.08 Corrugated Metal Units  The units shall conform to plan dimensions and the metal to 
AASHTO M36/M36M. Bituminous coating, when specified, shall conform to AASHTO 
M190 Type A. 
 
712.09 Catch Basin and Manhole Steps  Steps for catch basins and for manholes shall 
conform to ASTM C478M [ASTM C478], Section 13 for either of the following material: 
 

(a) Aluminum steps-ASTM B221M, [ASTM B211] Alloy 6061-T6 or 6005-T5. 
 
(b) Reinforced plastic steps Steel reinforcing bar with injection molded plastic coating 
copolymer polypropylene. Polypropylene shall conform to ASTM D 4101. 
 

712.23 Flashing Lights  Flashing Lights shall be power operated or battery operated as 
specified. 

 
(a) Power operated flashing lights shall consist of housing, adapters, lamps, sockets, 
reflectors, lens, hoods and other necessary equipment designed to give clearly visible 
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signal indications within an angle of at least 45 degrees and from 3 to 90 m [10 to 300 ft] 
under all light and atmospheric conditions. 
 
Two circuit flasher controllers with a two-circuit filter capable of providing alternate 
flashing operations at the rate of not less than 50 nor more than 60 flashes per minute 
shall be provided. 
 
The lamps shall be 650 lumens, 120 volt traffic signal lamps with sockets constructed to 
properly focus and hold the lamp firmly in position. 
The housing shall have a rotatable sun visor not less than 175 mm [7 in] in length 
designed to shield the lens. 
 
Reflectors shall be of such design that light from a properly focused lamp will reflect the 
light rays parallel. Reflectors shall have a maximum diameter at the point of contact with 
the lens of approximately 200 mm [8 in]. 
 
The lens shall consist of a round one-piece convex amber material which, when mounted, 
shall have a visible diameter of approximately 200 mm [8 in].  They shall distribute light 
and not diffuse it.  The distribution of the light shall be asymmetrical in a downward 
direction.  The light distribution of the lens shall not be uniform, but shall consist of a small 
high intensity portion with narrow distribution for long distance throw and a larger low 
intensity portion with wide distribution for short distance throw.  Lenses shall be marked 
to indicate the top and bottom of the lens. 

 
(b) Battery operated flashing lights shall be self- illuminated by an electric lamp behind the 
lens.  These lights shall also be externally illuminated by reflex-reflective elements built 
into the lens to enable it to be seen by reflex-reflection of the light from the headlights of 
oncoming traffic.  The batteries must be entirely enclosed in a case.  A locking device 
must secure the case.  The light shall have a flash rate of not less than 50 nor more than 
60 flashes per minute from minus 30 °C [minus 20 °F] to plus 65 °C [plus 150 °F].  The 
light shall have an on time of not less than 10 percent of the flash cycle.  The light beam 
projected upon a surface perpendicular to the axis of the light beam shall produce a 
lighted rectangular projection whose minimum horizontal dimension shall be 5 degrees 
each side of the horizontal axis.  The effective intensity shall not have an initial value 
greater than 15.0 candelas or drop below 4.0 candelas during the first 336 hours of 
continuous flashing.  The illuminated lens shall appear to be uniformly bright over its entire 
illuminated surface when viewed from any point within an angle of 9 degrees each side of 
the vertical axis and 5 degrees each side of the horizontal axis. The lens shall not be less 
than 175 mm [7 in] in diameter including a reflex-reflector ring of 13 mm [½ in] minimum 
width around the periphery. The lens shall be yellow in color and have a minimum relative 
luminous transmittance of 0.440 with a luminance of 2854° Kelvin.  The lens shall be 
one-piece construction.  The lens material shall be plastic and meet the luminous 
transmission requirements of this specification.  The case containing the batteries and 
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circuitry shall be constructed of a material capable of withstanding abuse equal to or 
greater than 1.21 mm thick steel [No. 18 U.S. Standard Gage Steel].  The housing and 
the lens frame, if of metal shall be properly cleaned, degreased and pretreated to 
promote adhesion.  It shall be given one or more coats of enamel which, when dry shall 
completely obscure the metal.  The enamel coating shall be of such quality that when the 
coated case is struck a light blow with a sharp tool, the paint will not chip or crack and if 
scratched with a knife will not powder.  The case shall be so constructed and closed as 
to exclude moisture that would affect the proper operation of light.  The case shall have a 
weep hole to allow the escape of moisture from condensation.  Photoelectric controls, if 
provided, shall keep the light operating whenever the ambient light falls below 215 lx [20 
foot candles].  Each light shall be plainly marked as to the manufacturer's name and 
model number. 
 
If required by the Resident, certification as to conformance to these specifications shall be 
furnished based on results of tests made by an independent testing laboratory.  All lights 
are subject to random inspection and testing.  All necessary random samples shall be 
provided to the Resident upon request without cost to the Department.  All such samples 
shall be returned to the Contractor upon completion of the tests. 
 

712.32 Copper Tubing  Copper tubing and fittings shall conform to the requirements of ASTM 
B88M Type A [ASTM B88, Type K] or better. 
 
712.33 Non-metallic Pipe, Flexible  Non-metallic pipe and pipe fittings shall be acceptable 
flexible pipe manufactured from virgin polyethylene polymer suitable for transmitting liquids 
intended for human or animal consumption. 
 
712.34 Non-metallic Pipe, Rigid  Non-metallic pipe shall be Schedule 40 polyvinylchloride 
(PVC) that meets the requirement of ASTM D1785. Fittings shall be of the same material. 
 
712.341 Metallic Pipe  Metallic pipe shall be ANSI, Standard B36.10, Schedule 40 steel pipe 
conforming to the requirements of ASTM A53 Types E or S, Grade B. End plates shall be 
steel conforming to ASTM A36/A36M. 
 
Both the sleeve and end plates shall be hot dip galvanized. Pipe sleeve splices shall be welded 
splices with full penetration weld before galvanizing. 
 
712.35 Epoxy Resin  Epoxy resin for grouting or sealing shall consist of a mineral filled 
thixotropic, flexible epoxy resin having  a pot  life  of  approximately  one  hour at  10°C 
[50°F].  The grout shall be an approved product suitable for cementing steel dowels into the 
preformed holes of curb inlets and adjacent curbing.  The sealant shall be an approved 
product, light gray in color and suitable for coating the surface. 
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712.36 Bituminous Curb  The asphalt cement for bituminous curb shall be of the grade 
required for the wearing course, or shall be Viscosity Grade AC-20 meeting the current 
requirements of Subsection 702.01 Asphalt Cement.  The aggregate shall conform to the 
requirements of Subsection 703.07.  The coarse aggregate portion retained on the 2.36 mm 
[No. 8] sieve may be either crushed rock or crushed gravel. 
 
The mineral constituents of the bituminous mixture shall be sized and graded and combined in a 
composite blend that will produce a stable durable curbing with an acceptable texture. 
Bituminous material for curb shall meet the requirements of Section 403 - Hot Bituminous 
Pavement. 
 
712.37 Precast Concrete Slab  Portland cement concrete for precast slabs shall meet the 
requirements of Section 502 - Structural Concrete, Class A. 
 
The slabs shall be precast to the dimension shown on the plans and cross section and in 
accordance with the Standard Detail plans for Concrete Sidewalk Slab.  The surface shall be 
finished with a float finish in accordance with Subsection 502.14(c).  Lift devices of sufficient 
strength to hold the slab while suspended from cables shall be cast into the top or back of the 
slab. 
 
712.38 Stone Slab  Stone slabs shall be of granite from an acceptable source, hard, durable, 
predominantly gray in color, free from seams which impair the structural integrity and be of 
smooth splitting character.  Natural color variations characteristic of the deposit will be 
permitted.  Exposed surfaces shall be free from drill holes or indications of drill holes.  The 
granite slabs in any one section of backslope must be all the same finish. 
 
The granite slabs shall be scabble dressed or sawed to an approximately true plane having no 
projections or depressions over 13 mm [½ in] under a 600 mm [2 ft] straightedge or over 25 
mm [1 in] under a 1200 mm [4 ft] straightedge.  The arris at the intersection of the top surface 
and exposed front face shall be pitched so that the arris line is uniform throughout the length of 
the installed slabs.  The sides shall be square to the exposed face unless the slabs are to be set 
on a radius or other special condition which requires that the joints be cut to fit, but in any case 
shall be so finished that when the stones are placed side by side no space more than 20 mm 
[3/4 in] shall show in the joint for the full exposed height. 
 
Liftpin holes in all sides will be allowed except on the exposed face. 
 

SPECIAL PROVISION SECTION 717 
ROADSIDE IMPROVEMENT MATERIAL 

 
717.05 Mulch Binder.  Change the third sentence to read as follows: 
 
“Paper fiber mulch may be used as a binder at the rate of 2.3 kg/unit [5 lb/unit].” 
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SPECIAL PROVISIONS 
SECTION 104 

Utilities 
 

MEETING 
A Pre-construction Utility Conference, as defined in Subsection 104.4.6 of the Standard 
Specifications is not required. 
 
GENERAL INFORMATION 
These Special Provisions outline the arrangements that have been made by the Department for 
utility and/or railroad work to be undertaken in conjunction with this project.  The following list 
identifies all known utilities or railroads having facilities presently located within the limits of 
this project or intending to install facilities during project construction 
. 

Overview: 
Utility/Railroad Aerial Underground Railroad 

Bangor Hydro-Electric Company  X    
Maine Public Service Company X   
Eastern Maine Electric Coop., Inc X   
Bee Line TV Inc. X   
Sherman Cablevision X    
Verizon X X  
Northland Telephone Company X X  
Consumers Maine Water District  X  
Montreal, Maine & Atlantic Railway     X 
Maine Department of Transportation  X  

 
Temporary utility adjustments are not anticipated.  If temporary relocation becomes necessary, 
sufficient time will need to be allowed prior to the construction for all required temporary 
relocation. 
 
All utility crossings over highways will provide not less than 18 feet vertical clearance over 
existing ground in cut or over finished grade in fill, during construction of this project. 
 
Any times and dates mentioned are estimates only and are dependent upon favorable weather, 
working conditions, and freedom from emergencies. The Contractor shall have no claim against 
the Department if they are exceeded. 
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AERIAL 
No Aerial Utility adjustments are anticipated as part of this project. All above ground utility 
locations (hydrants, poles, guys, etc.) will be reviewed for compliance with the Department's 
Above Ground Pole Policy following the completion of the paving operation. Any above ground 
utility locations not meeting the Department's Above Ground Pole Policy will require relocation 
to the proper offset. 
 
SUBSURFACE 
Maine Department of Transportation 
The Maine Department of Transportation has underground facilities, Flashing Speed Limit signs 
and Highway lighting in and around these projects.   Should any subsurface work be necessary in 
the vicinity of these ramps, the contractor shall contact Ron Cote at 624-3602 for location and 
marking of the facilities.  The contractor shall provide at least a five (5) working day notice 
before commencing any work in that area. 
 
 UTILITY SIGNING 
Any utility working within the construction limits of this project shall ensure that the traveling 
public is adequately protected at all times. All work areas shall be signed, lighted, and traffic 
flaggers employed as determined by field conditions. All traffic controls shall be in accordance 
with the latest edition of the Manual on Uniform Traffic Control Devices for Streets and 
Highways, as issued by the Federal Highway Administration. 
 
SAFE PRACTICES AROUND UTILITY FACILITIES 
The Contractor shall be responsible for complying with M.R.S.A. Title 35-A, Chapter 7-A 
Sections 751 - 761 Overhead High-Voltage Line Safety Act.  Prior to commencing any work that 
may come within ten (10) feet of any aerial electrical line; the Contractor shall notify the aerial 
utilities as per Section 757 of the above act. 
 
DIG SAFE 
The Contractor shall be responsible for determining the presence of underground utility facilities 
prior to commencing any excavation work and shall notify utilities of proposed excavation in 
accordance with M.R.S.A. Title 23 §3360-A, Maine "Dig Safe" System. 
 
MAINTAINING UTILITY LOCATION MARKINGS 
The Contractor will be responsible for maintaining the buried utility location markings following 
the initial locating by the appropriate utility or their designated representative. 
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THE CONTRACTOR SHALL PLAN AND CONDUCT HIS WORK ACCORDINGLY. 
 
The following utilities are known to be located on this project: 

Bangor Hydro-Electric Company                         Brain Gray         973-2514 
Maine Public Service             Dennis Drew                     760-2550 
Eastern Maine Electric Coop., Inc.            Andrew Tickle          454-7555   
Bee Line TV Inc.               Tom Rideout                     723-4455      
Sherman Cablevision              Ronald Dee               532-3320 
Verizon                          Erine Mayo (Millinocket)     990-5243 

                 Glen Machett                        990-5236 
                 Frank Connolly(Location)    990-5263 
 Northland Telephone Company            Dwayne Hartin          463-9950 
 Consumers Maine Water Co.                David Beaulieu         723-6278 

Montreal, Maine & Atlantic Railroad               Tom Klemm                      848-4246 
State of Maine, Department of  Transportation      Ron Cote                           624-3602 
                               Debbie Morgan (Traffic)  624-3606 
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SPECIAL PROVISION 

SECTION 107 
SCHEDULING OF WORK 

 
Replace Section 107.4.2 with the following: 
 
”107.4.2 Schedule of Work Required  Within 21 Days of Contract Execution and before 
beginning any on-site activities, the Contractor shall provide the Department with its 
Schedule of Work.  The Contractor shall plan the Work, including the activity of 
Subcontractors, vendors, and suppliers, such that all Work will be performed in 
Substantial Conformity with its Schedule of Work.  The Schedule must include sufficient 
time for the Department to perform its functions as indicated in this Contract, including QA 
inspection and testing, approval of the Contractor's TCP, SEWPCP and QCP, and review 
of Working Drawings. 
 
 At a minimum, the Schedule of Work shall include a bar chart which shows the major 
Work activities, milestones, durations, and a timeline.  Milestones to be included in the 
schedule include:  (A) start of Work,  (B) beginning and ending of planned Work 
suspensions,  (C) Completion of Physical Work, and  (D) Completion.  If the Contractor 
Plans to Complete the Work before the specified Completion date, the Schedule shall so 
indicate. 
 
 Any restrictions that affect the Schedule of Work such as paving restrictions or In-
Stream Work windows must be charted with the related activities to demonstrate that the 
Schedule of Work complies with the Contract. 
 
 The Department will review the Schedule of Work and provide comments to the 
Contractor within 20 days of receipt of the schedule.  The Contractor will make the 
requested changes to the schedule and issue the finalized version to the Department.” 
 



11260.00, 11261.00 
11343.00, 11959.00 

 

 
 

Special Provision 
Section 107 

Prosecution and Progress 
(Contract Time) 

 
1. The contractor will be allowed to commence work on or after 

May 17, 2004 provided that all required plans/submittals have 
been received and approved by the MDOT. 

 
2. Only one paving operation will be allowed excluding hand 

placed paving unless approved by the Resident. 
 

3. A 24 hour notice will be required for any changes in the work 
schedule.         
          

4. Contractor will not be allowed to work on more than two 
projects simultaneously unless otherwise approved by the 
resident. 

 
5. For every weekday not worked once operations commence, the 

contractor will be charged liquidated damages in the amount 
of $750 (excluding inclement weather days).    
   

6. The completion date for this contract is August 13, 2004. 
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SPECIAL PROVISION 
SECTION 401 

HOT MIX ASPHALT 
( ¾ inch (20mm) Surface Treatment) 

 
 Description  The Contractor shall furnish and place one or more courses of Hot Mix Asphalt 
(HMA) pavement on an approved base in accordance with the Contract documents and in 
reasonably close conformity with the lines, grades, thicknesses and typical cross sections shown on 
the plans or established.  The Department shall accept this work under Quality Assurance 
provisions as specified in Standard Specifications Section 401 – Hot Mix Asphalt Pavement, and 
Standard Specifications Section 106 - Quality.  
  
The 20 mm [¾ in] HMA Surface Course shall meet all of the Materials, Seasonal Limitations and 
Construction requirements of Section 401, with the following additions and changes.  
  

GRADATION REQUIREMENTS 
 
 
 
 
 
 
 
 
  
 
 

VOLUMETRIC DESIGN CRITERIA 
Voids at Ndes 4.0 
VMA 15.0 minimum 
VFB 65-80 
Fines/Eff.Binder 0.6-1.2 

         
 
A test strip at a nominal depth of 30mm [1¼ in], full lane width, shall be required if the JMF has 
not been used or approved on a MDOT project in the current calendar year. If a test strip is 
required, it shall conform to the following requirements: 
 
On roads open to two way traffic, the test strip shall be placed over the full width of the travel way 
section, not to exceed 600 meters [2000 ft] in length, or 400 Mg [440 ton] production.  Prior to the 
placement of the test strip a passing verification test is required.  A fog coat of Item 409.15, 
Bituminous Tack Coat, shall be applied to the level course prior to the placement of the 20mm 
Surface Treatment Course, payment to be made under the 409.15 pay item.  
The test strip shall not be excluded from QA analysis, but will be evaluated in accordance with 
Section 401.03.  The Contractor shall notify the Department at least 48 hours in advance of placing 

Sieve Size Percent Passing 
12.5 mm 100 
9.5 mm 95-100 
4.75 mm -95 
2.36 mm 32-67 
1.18 mm - 
0.600 mm - 
0.300 mm - 
0.075 mm 2-10 
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the test strip.  The test strip is intended to allow the Contractor to establish a method of 
compaction for the 20mm [¾ in] surface course areas.  Once the methods are established, rolling 
patterns, equipment, and methods will become part of the QCP.  The test strip will allow for any 
necessary adjustments to the mix design and or plant mixing procedures, as well as for the 
Department to evaluate the quality of the pavement. 
 
Mix samples and cores will be obtained from the test strip. A minimum of three mix samples shall 
be randomly selected from the test strip.  Five cores shall be randomly sampled from the mat and 
tested for density verification. Should the resulting core values average less than 92.0% TMD, 
(average of 5 tests ), the Department will reject the strip.  The Contractor will remove and replace 
rejected test strips at their expense. After completion of the test strip, the Contractor shall make 
any final adjustments to the job mix formula in accordance to Standard Specifications, Section 
401, subsection 401.03 - Composition of Mixtures, or compaction method.  Paving operations 
shall not resume until the Contractor and the Department determines that material meeting the 
Contract requirements can be produced, and any changes to the Job Mix Formula have been 
approved by the Department.  The Department shall pay for an accepted test strip as determined 
Section 401.222 – Pay Factor A and B, for this item.  A new test strip shall be required if a current 
lot is terminated or completed, and a new lot is started.  
 
The Department may halt the production and placement of the 20mm [¾ in] HMA Surface Course 
and require the construction of a new test strip if the Department finds that material being 
produced, hauled, or placed does not meet the requirements of Sections 401.08 through 401.18. 
 
The Contractor shall sample, test, and evaluate Hot Mix Asphalt Pavement in accordance with the 
minimum frequencies outlined in Section 401, Table 2: Minimum Quality Control Frequencies. 
 
The Contractor shall monitor plant production using running average of three control charts as 
specified in Section 106, and Control Limits as specified in Section 401, Table 3: Control Limits. 
 
The Acceptance Criteria shall be as specified in Section 401, Table 4: Acceptance Criteria. 
 
The Acceptance Limit targets will be as specified on the JMF, and the Department will use the 
appropriate Acceptance Limits table from Section, Table 5: Method A, or Table 7: Method B and 
C,  for the acceptance method noted in the Special Provision 403.  
 
The Contractor shall cease paving operations whenever one of the following occurs on a lot in 
progress: 
 
a)  The Pay Factor for VMA, Voids @ Nd, Percent PGAB, composite gradation, VFB, fines to 

effective binder or density using all Acceptance or all Quality Control tests for the current 
lot is less than 0.85.  

b)  The Coarse Aggregate Angularity or Fine Aggregate Angularity value falls below the 
requirements of Section 703.07 , Table 3,  for the design traffic level. 

c)   Each of the first 2 control tests for the lot fall outside the upper or lower limits for VMA, 
Voids @ Nd, or Percent PGAB. This includes any case where both tests are out on the 
same, or different properties.    
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d)   The Flat and Elongated Particles value exceeds 10 percent by ASTM D-4791. 
e) There is any visible damage to the aggregate due to over-densification other than on       

variable depth shim courses. 
f) The Contractor fails to follow the approved QCP. 
g) The Contractors control chart shows the process to be out of control on any property listed 

in Section 401, subsection 401.18 , Table 3: Control Limits 
 
Price Adjustment  The Department will apply price adjustments for the Hot Mix Asphalt utilized 
under this Special Provision as outlined in Section 401.222 : Pay Factor for methods A and B; 
mixes with Volumetric Property requirements. 
  
Dispute Resolution  The Contractor may dispute an acceptance test for this item as outlined in 
Section  401.223 for PGAB, Air Void, and VMA Content only.  
 
Method of Measurement  The Department will measure Hot Mix Asphalt pavement by the 
megagram in accordance with Section 109 - Measurement and Payment. 
 
Basis of Payment  The Department will pay for the Work, in place and accepted, in accordance 
with the applicable sections of the Special Provisions at the contract unit price per megagram(ton). 
  
    Payment will be made under: 
 

Pay Item       Pay Unit 
 
           403.210   9.5mm Hot Mix Asphalt Pavement                  Megagram (ton) 
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SPECIAL PROVISION 

SECTION 403 
HOT MIX ASPHALT OVERLAY 

Desc. of Grad.           Bit Cont.       Total No. of  Comp.             
Course           Design   Item Number      % of Mix       Thick Layers  Notes              

Mainline Travelway 
and Existing Paved Shoulders 

¾ inch Overlay 
Wearing  9.5mm 403.210 N/A             ¾”                 1             4,7,20,22 
Shim  4.75mm  403.212 N/A          variable        1/more       2,4,7,,20              

Approach Roads 
Wearing 9.5mm  403.210  N/A              1 ”           1      4,7,                      

Drives, Misc. 
Wearing 9.5mm  403.209  N/A         ¾” – 1”         1/more       2,3,9,10,13     

COMPLEMENTARY NOTES 
 
2.  The density requirements are waived. 
3.  The design traffic level for mix placed shall be <0.3 million ESALS. 
4.  The design traffic level for mix placed shall be 0.3 to <3 million ESALS. 
7.  Section 106.6 Acceptance, (1) Method A. 
9.  Section 106.6 Acceptance, (2) Method C. 
10. A “FINE” 9.5 mm mix with a gradation above or through the restricted zone shall be used             
      for this item. 
13. A mixture meeting the requirements of section 703.09 Grading ‘D’, with a minimum PGAB                   
      content of 6%, and the limits of Special Provision 401, Table 9 (Drives and Sidewalks) for             
      PGAB content and gradation may be substituted for this item. A job mix formula shall be               
      submitted to the department for approval. 
20. The Contractor may place the specified HMA pavement course, not to exceed ¾ inch 
       (20mm) compacted depth, over the full single travel lane width, for each production day. If 
       this option is utilized the Contractor will be required to place a matching course of HMA 
       over the adjacent section of travel lane before the end of the following calendar day. The 
       Contractor will also be responsible for installing additional warning signage that clearly 
       defines the centerline elevation differential hazard, as well as additional centerline 
       delineation such as double RPM application, or temporary painted line. The Traffic Control 
       Plan shall be amended to include this option and the additional requirements. All signs and 
       traffic control devices will conform to Section 719.01, and Section 652, and will be installed 
       prior to the work, at a maximum spacing of 0.50 mile [0.80 km] for the entire length of 
       the effected roadway section. On roadways with two-way traffic, the Contractor will be 
       required to place the specified course over the full width of the mainline traveled way being 
       paved prior to opening the sections to weekend or holiday traffic. If this option is utilized, all          
       additional signing, labor, traffic control devices, or incidentals will not be paid for directly,   
       but will be considered incidental to the appropriate 652 items. 
22. See Special Provision 401 – ¾ inch (20mm) Surface Treatment for project specifics. 
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Tack Coat 
A tack coat of emulsified asphalt, RS-1 or HFMS-1, Item 409.15 shall be applied to any existing 
pavement at a rate of approximately 0.025 gal/yd², and on milled pavement approximately  0.05 
gal/yd²,  prior to placing a new course. A fog coat of emulsified asphalt shall be applied between 
shim / intermediate course and the surface course, at a rate not to exceed 0.025 gal/yd².    
 
Tack used between  layers of pavement will be paid for at the contract unit price for Item 409.15 
Bituminous Tack Coat.  
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SPECIAL PROVISION 

SECTION 403 
HOT MIX ASPHALT OVERLAY 

Desc. of Grad.           Bit Cont.       Total No. of  Comp.             
Course           Design   Item Number      % of Mix       Thick Layers  Notes              

I-95 Rest Area Parking Areas 
1 inch Overlay 

Wearing  9.5mm 403.210 N/A             1”                 1             4,7,20 
Shim  4.75mm  403.212 N/A          variable        1/more       2,4,7                            

Sidewalks, Misc. 
Wearing 9.5mm  403.209  N/A              1”              1/more      2,3,9,10,13     

COMPLEMENTARY NOTES 
 
2.  The density requirements are waived. 
3.  The design traffic level for mix placed shall be <0.3 million ESALS. 
4.  The design traffic level for mix placed shall be 0.3 to <3 million ESALS. 
7.  Section 106.6 Acceptance, (1) Method A. 
9.  Section 106.6 Acceptance, (2) Method C. 
10. A “FINE” 9.5 mm mix with a gradation above or through the restricted zone shall be used             
      for this item. 
13. A mixture meeting the requirements of section 703.09 Grading ‘D’, with a minimum PGAB                   
      content of 6%, and the limits of Special Provision 401, Table 9 (Drives and Sidewalks) for             
      PGAB content and gradation may be substituted for this item. A job mix formula shall be               
      submitted to the department for approval. 
20. There shall be no bonus for density for material placed as surface course on the parking 
areas, ramps, and shoulders. Density for material placed as surface shall be obtained by the same 
rolling train and methods as described in the ¾ inch Surface Treatment Special Provision 
included in this contract, unless otherwise directed by the Department. Efforts to obtain optimum 
compaction will not be waived by the Department unless it is apparent during construction that 
local conditions make densification to this point detrimental to the pavement surface course. 

 
 

Tack Coat 
A tack coat of emulsified asphalt, RS-1 or HFMS-1, Item 409.15 shall be applied to any existing 
pavement at a rate of approximately 0.025 gal/yd², and on milled pavement approximately  0.05 gal/yd²,  
prior to placing a new course. A fog coat of emulsified asphalt shall be applied between shim / 
intermediate course and the surface course, at a rate not to exceed 0.025 gal/yd².    
 
Tack used between  layers of pavement will be paid for at the contract unit price for Item 409.15 
Bituminous Tack Coat.  
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    SPECIAL PROVISION 

SECTION 652 
MAINTENANCE OF TRAFFIC 

(Traffic Control) 
 

652.7 Method of Measurement.  This entire Subsection is revised to read: 
Traffic Control Supervisor, furnishing, installation, and maintenance of all traffic control 
devices  will be measured as one lump sum for all work authorized and performed. 
 
652.8 Basis of Payment.  This entire Subsection is revised to read: 
Traffic Control will be paid for at the contract lump sum price.  Payment will be full 
compensation for the Traffic Control Supervisor, approach signs, work area signs, drums, 
cones, panel markers, barricades, arrow boards etc. and maintenance thereof including the 
setting up and taking down of lane closures as many times as necessary shall be considered 
part of the lump sum price.  
 
Maintenance of signs includes:  replacing devices damaged, lost, or stolen, and cleaning and 
moving as many times as necessary throughout the life of the contract, regardless whether the 
work areas or projects are geographically separated or not separated. 
 
The Lump Sum will be payable in installments as follows:  5% of the Lump Sum once the 
approach signing is complete and approved, with the 95% balance to be paid as the work 
progresses at a rate proportional to the percentage completion of the Contract. 
 
Failure by the contractor to follow the Contracts 652 Special Provisions and/or The Manual 
on Uniform Traffic Control Devices (MUTCD) and/or The Contractors own Traffic Control 
Plan will result in a reduction in payment, computed by reducing The Lump Sum Total by 
5% per occurrence.  The Departments Resident Engineer or any other representative of The 
Department reserves the right to suspend the work at any time and request a meeting to 
discuss violations and remedies.  The Department shall not be held responsible for any delay 
in the work due to any suspension under this item.  
 
All other requirements under the Standard Specifications Section 652 will be a part of the 
lump sum item.  
 
There will be no extra payment for this pay item after the expiration of contract time. 
 
Payment will be made under: 
 Pay Item         Pay Unit 
652.39  Work Zone Traffic Control                Lump Sum 



February 27, 2003 
Supersedes December 10, 2002 

Page 1 of 1 

SPECIAL PROVISION 
SECTION 652 

MAINTENANCE OF TRAFFIC 
 
Approaches  Approach signing shall include the following signs as a minimum. Field conditions may 
warrant the use of additional signs as determined by the Resident. 
  
 Road Work Next x Miles    
 Road Work 500 Feet 
 End Road Work 
 
Work Area  At each work site, signs and channelizing devices shall be used as directed by the 
Resident.  Signs include: 
 

Road Work  xxxx¹       
 One Lane Road Ahead 
 Flagger Sign  
  
Other typical signs include: 
 
 Be Prepared to Stop 

Low Shoulder 
 Bump 
 Pavement Ends 
 
The above lists of Approach signs and Work Area signs are representative of the contract 
requirements.  Other sign legends may be required. 
 
The Contractor shall conduct their operations in such a manner that the roadway will not be restricted 
to one lane for more than 800 m [2,500 ft] at each work area.  Where more than one work area 
restricts traffic to one lane operation, these work areas shall be separated by at least 1.6 km [1 mile] 
of two way operation. 
 
Temporary Centerline  A temporary centerline shall be placed each day on all new pavement to be 
used by traffic.  The temporary centerline, when specified of reflectorized traffic paint, shall conform 
to the standard marking patterns used for permanent markings. 
 
Failure to apply a temporary centerline daily will result in suspension of paving until temporary 
markers are applied to all previously placed pavement.  
 
 
¹ “Road Work Ahead” to be used in mobile operations and “Road Work xx ft” to be used in stationary operations as 
directed by the Resident. 
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SPECIAL PROVISION 
SECTION 656 

Temporary Soil Erosion and Water Pollution Control 
 

 Special Provision 656 - Page 1 of 2 
 

 
 

Standard Specification 656 of the Standard Specifications is deleted and replaced by this Special 
Provision.  
 
The following information and requirements will constitute the Soil Erosion and Water Pollution 
Control Plan for this Project.   The soil erosion and water pollution control measures associated 
with this work are as follows: 

1. All work shall be done in accordance with the latest revision of the Maine Department of 
Transportation Best Management Practices for Erosion and Sediment Control (a.k.a. Best 
Management Practices manual or BMP Manual).  The "Table of Contents" of the latest 
version is dated "1/19/00” (available at 
http://www.state.me.us/mdot/mainhtml/bmp/bmpjan2000.pdf.)  Procedures specified 
shall be according to the BMP Manual unless stated otherwise.  

2. The on-site person responsible for implementation of this plan, shall be the Contractor’s 
Superintendent or other supervisory employee (the “Environmental Coordinator”) with 
the authority to immediately remedy any deficient controls and shall provide the Resident 
with their numbers (telephone number, cellular phone and pager numbers, if applicable) 
where the Environmental Coordinator can be reached 24 hours a day. 

3. All areas where soil is disturbed shall be permanently mulched on a daily basis and 
seeded on a weekly basis (if seeded by hand, it shall be done on a daily basis). All 
previously mulched areas shall be maintained and re-mulched on a daily basis if bare 
areas develop until an acceptable growth of grass has been obtained.   

4. All disturbed ditches shall receive erosion control blanket or stone rip rap prior to leaving 
the site each day. 

5. If the Work includes the handling or storage of petroleum products or Hazardous 
Materials including the on site fueling of Equipment, the Resident must be provided with 
a Spill Prevention Control and Countermeasure Plan (SPCCP) plan.  At a minimum, the 
SPCCP shall include: 

• The name and emergency response numbers (telephone number, cellular phone and 
pager numbers, if applicable) of the Contractor's representative responsible for spill 
prevention; 

• General description and location of (1) handling, transfer, storage, and containment 
facilities of such products or Materials ("activities and facilities") and (2) potential 
receptors of such products or Materials including oceans, lakes, ponds, rivers, 
streams, wetlands, and sand and gravel aquifers ("sensitive resources") including the 
distances between said activities and facilities and said sensitive resources;  
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SPECIAL PROVISION 
SECTION 656 

Temporary Soil Erosion and Water Pollution Control 
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• Description of preventative measures to be used to minimize the possibility of a spill 
including Equipment and/or Materials to be used to prevent discharges including 
absorbent Materials, 

• A contingency response plan to be implemented if a spill should occur including a list 
of emergency phone/pager numbers including the Contractor's representative, MDEP 
Spill Response, the Resident, and local police and fire authorities.  For a related 
provision, see Standard Specification, Section, 105.2.2 - Project Specific Emergency 
Planning. 

6. The Environmental Coordinator must inspect and maintain daily all controls for the 
duration of the project. 

7. Any costs related to this plan shall be considered incidental to the contract. 

8. If the Project Resident directs soil disturbance that require temporary erosion and 
sedimentation control, all permits shall be obtained by the DOT and a full SEWPCP will 
be required and paid for as Extra Work. 

 




